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Grant Number:
B-06-DG-22-0001

Grantee Name:
Louisiana

LOCCS Authorized Amount:
$6,210,000,000.00

Estimated PI/RL Funds:
$10,360,175.64

Obligation Date:
05/16/2006

Award Date:
05/09/2006

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$6,220,360,175.64

Disasters:

FEMA-DR-1603-LA
FEMA-DR-1607-LA

Declaration Number

$817,709.92

N/A

$6,079,005,251.29

($1,425,000,000.00)

$12,655,394.50

$12,076,287.65

Total Obligated

$8,582,382.29

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$8,107,458,850.13

$345,859.21 $10,360,175.73

Match Contributed

     Program Funds Drawdown

To Date

$6,088,186,771.54

$6,209,077,081.07

$6,218,357,557.64

Overall

Program Income Received

($1,654,122.26)

($3,769,417.24)

Narratives
Disaster Damage:

Recovery Needs:

Public Comment:

Active

QPR Contact:Grant Status:
Laurie Brown

$12,893,997.57 $6,087,587,633.58Total Funds Drawdown

Grant Award Amount:
$6,210,000,000.00
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During the 2nd quarter of 2016, a total of $26.9 million in disaster recovery CDBG grant funds were expended on the
Housing, Infrastructure, Planning and Technical Assistance Programs designed to assist Louisianans in the
recovery from Hurricanes Katrina and Rita. Less than 8% of the total went to state administrative costs. The current
state administrative cost is higher than it has been in previous years due to the increase in monitoring and
compliance activities, as well as project closeout costs. Details on project costs, beneficiary data and performance
measures can be found within this document.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$148,626,073.82

$0.00

To Date

Limit on Public Services

($1,425,000,000.00)

56.10%
55.95%

Overall Benefit Percentage (Projected)

$195,219,436.56

Requirement

Limit on State Admin $311,018,008.78

$168,820,450.01

Limit on Admin/Planning

$933,054,026.35

Required

$1,244,072,035.13

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0002, Housing for Renters - Multi-family $0.00 $11,681,715.15 $8,808,318.15

0003, Housing for Renters - Single Family $0.00 $237,190,795.43 $235,943,584.66

0004, First Time Homebuyer ($1,319.00) $39,100,000.00 $36,730,289.67

0005, Soft Seconds $1,523,253.09 $72,600,000.00 $68,350,824.78

0006, Non-Profit Rebuilding $0.00 $20,000,000.00 $10,856,441.92

0007, Restoration HomelessSupport $0.00 $26,510,329.49 $24,748,305.58

0008, Homeowner Rehabilitation $0.00 $4,000,000.00 $3,096,707.94

0009, Other Housing Activities $0.00 $26,929,201.06 $25,840,635.70

0010, Environmental Clearance $0.00 $5,283,475.00 $5,244,266.81

0012P, Cameron Parish Revitalization-Parish $0.00 $563,231.00 $0.00

0021, Infrastructure - Long Term Community Recovery $6,813,407.18 $621,393,334.00 $575,342,589.53

0022, Infrastructure - Local Government $331,054.34 $139,721,488.00 $133,751,805.43
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0023, Privately Owned Utilities $0.00 $200,000,000.00 $200,000,000.00

0024, Infrastructure - Primary and Secondary Education $191,685.47 $243,750,000.00 $209,607,160.04

0025, Infrastructure - Fisheries Assistance $615,432.66 $25,489,735.59 $20,800,375.46

0026, Recovery Workforce Training Program $0.00 $2,525,554.90 $2,525,554.90

0030, Economic Development $469.59 $322,531,987.60 $310,414,101.10

0031, Economic Development Revolving Loan Fund (RLF) $0.00 $3,275,743.33 $0.00

0040, Public Services $0.00 $46,750,000.00 $46,750,000.00

0065, Homeowner Programs $0.00 $4,020,702,394.84 $4,020,577,179.00

0066, Piggyback PIA $0.00 $0.00 $0.00

0091, Planning $313,377.07 $15,500,000.00 $14,986,212.24

0092, Technical Assistance $97,778.17 $1,420,000.00 $1,018,979.96

0099, Administrative Costs $2,191,149.08 $133,438,572.25 $123,611,918.42

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00
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Activities

0004 / First Time HomebuyerProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,360,000.00

Low/Mod Housing Authority of Jefferson Parish

Total Projected Budget from All Sources

Match Contributed

$1,360,000.00

$0.00

$0.00

$0.00

$1,009,398.69

$1,009,398.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HFHP - Housing Authority of Jefferson Parish -
LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($350,601.31)

To Date

08/01/2010

Direct Benefit (Households)

$1,009,398.69

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City’s designated disaster
zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and their use
of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

Jefferson Parish

HFHP - Housing Authority of Jefferson ParishActivity Title:

Project Number:

0004

Project Title:

First Time Homebuyer

$0.00     Program Funds Drawdown $1,009,398.69
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Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/25# of Housing Units 0

18/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 12/0 6/25 18/25# of Households 0 0 100.00

0 12/0 6/25 18/25# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,309,579.07

Low/Mod St. Bernard Parish Home Mortgage Authority

Total Projected Budget from All Sources

Match Contributed

$1,309,579.07

$0.00

$0.00

$0.00

$1,309,579.07

$1,309,579.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HFHP - St. Bernard Home Mortgage Authority - LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/31/2016

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$1,309,579.07

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City’s designated disaster
zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and their use
of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

HFHP - St. Bernard Home Mortgage Authority - LMIActivity Title:

Project Number:

0004

Project Title:

First Time Homebuyer

$1,309,579.07$0.00St. Bernard Parish Home Mortgage Authority

$0.00     Program Funds Drawdown $1,309,579.07

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HFHP - St. Bernard
Home Mortgage
Authority - PD

HFHP - St. Bernard
Home Mortgage
Authority - PD

0004
Homeownership

Assistance (with waiver
only)

St. Bernard Parish Home
Mortgage Authority

General Account

HFHP - St. Bernard
Home Mortgage
Authority - UN

HFHP - St. Bernard
Home Mortgage
Authority - UN

0004
Homeownership

Assistance (with waiver
only)

St. Bernard Parish Home
Mortgage Authority

General Account
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Location Description:

St. Bernard Parish

Address, race/ethnicity, and unit information pulled out for individual no longer serviced by this program.
Willie Plain
Housing Specialist 
225-763-8667

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

58/44# of Housing Units -1

58/44# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/0 49/44 58/44# of Households -1 -1 100.00

0 9/0 49/44 58/44# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,685,085.11

Urgent Need St. Bernard Parish Home Mortgage Authority

Total Projected Budget from All Sources

Match Contributed

$1,685,085.11

$0.00

$0.00

$0.00

$1,685,085.11

$1,683,766.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HFHP - St. Bernard Home Mortgage Authority - UN

($1,319.00)

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/31/2016

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$1,683,766.11

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance (with waiver only) Under Way

Activity Description:

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City’s designated disaster
zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and their use
of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

St. Bernard Parish

Funds wired back to HUD this quarter.
Joseph Rossman
Disaster Recovery Analyst
(225) 219-9600

Activity Progress Narrative:

HFHP - St. Bernard Home Mortgage Authority - UNActivity Title:

Project Number:

0004

Project Title:

First Time Homebuyer

$1,683,766.11$0.00St. Bernard Parish Home Mortgage Authority

($1,319.00)     Program Funds Drawdown $1,683,766.11
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Addresses, race/ethnicity, and unit information pulled out for individuals no longer serviced by this program.
Willie Plain
Housing Specialist
225-763-8667

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

61/43# of Housing Units -2

61/43# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 61/43# of Households 0 -2 0.00

0 0/0 0/0 61/43# Owner Households 0 -2 0.00

0005 / Soft SecondsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Cameron Parish Police Jury

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HSSD - Cameron Soft Seconds - PD

Activitiy Category:

06/30/201707/01/2013

Direct Benefit (Households)

Responsible Organization:

Homeownership Assistance (with waiver only) Under Way

HSSD - Cameron Soft Seconds - PDActivity Title:

Project Number:

0005

Project Title:

Soft Seconds
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Overall

$26,250.00

Total Projected Budget from All Sources

Match Contributed

$26,250.00

$26,250.00

$0.00

$0.00

$26,250.00

$256.32

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$256.32

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

$26,250.00

To Date

$256.32

Total Funds Expended $256.32

Activity Description:

Program delivery costs to carry out Soft Seconds Program in Cameron Parish.

Location Description:

Cameron Parish

Soft Seconds Mortgage Program offering two (2) types of assistance to eligible homebuyers up to 120% AMI.  There are two
(2) that offer a Soft-Second Mortgage w/zero interest and zero payments.  In addition the borrower may receive Closing Cost
assistance up to $10,000 or 9% of the sales price, whichever is less.  Option #1 provides a possible maximum allowable award
of $75,000 for the purchase of newly constructed properties and Option #2 provides up to $25,000 for the purchase of existing
properties. Expenditures this quarter are for Program Delivery costs for the Cameron Soft Seconds program. Program remains
open and the parish is working with potential buyers but no new loans at this time.
Brenda Evans
Program Administrator
225 763-8852

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$256.32$256.32Cameron Parish Police Jury

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

$256.32     Program Funds Drawdown $256.32
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,000.00

Urgent Need Cameron Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$231,000.00

($26,250.00)

$0.00

$0.00

$231,000.00

$81,462.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Cameron Soft Seconds - UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/04/2049

($26,250.00)

To Date

03/19/2009

Direct Benefit (Households)

$81,462.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance (with waiver only) Under Way

Activity Description:

This program will be funded with a portion of the $72.6 in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the

HSSD - Cameron Soft Seconds - UNActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$0.00     Program Funds Drawdown $81,462.30

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



outstanding principal or a portion of this principal will be due on sale depending on whether the owner has realized a gain over
this initial investment, i.e. his equity and the amount of the first mortgage that he took on in order to purchase the property.
Purchasers will be selected based on a lottery system. The Parish government may elect to provide priorities to select groups
of eligible purchasers, e.g. uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT
properties to be developed as affordable rental housing, including rent to own developments. Again, any properties developed
through an LLT rental initiative would also have to meet the basic requirements previously stated.

Location Description:

Cameron Parish

Funds de-obligated to move funds to the program delivery activity, HSSD - Cameron Soft Seconds - PD. - Joseph Rossman,
Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/0# of Households 0 0 0.00

0 0/0 0/0 1/0# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,596,000.00

Low/Mod Jefferson Parish

Total Projected Budget from All Sources

Match Contributed

$6,596,000.00

$0.00

$0.00

$0.00

$5,765,586.37

$5,765,586.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Jefferson Soft Seconds - LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($830,413.63)

To Date

12/01/2011

Direct Benefit (Households)

$5,765,586.37

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This program will be funded with a portion of the $75M in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the

HSSD - Jefferson Soft Seconds - LMIActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$0.00     Program Funds Drawdown $5,765,586.37
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outstanding principal or a portion of this principal will be due on sale depending on whether the owner has realized a gain over
this initial investment, i.e. his equity and the amount of the first mortgage that he took on in order to purchase the property.
Purchasers will be selected based on a lottery system. The Parish government may elect to provide priorities to select groups
of eligible purchasers, e.g. uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT
properties to be developed as affordable rental housing, including rent to own developments. Again, any properties developed
through an LLT rental initiative would also have to meet the basic requirements previously stated.

Location Description:

Jefferson Parish

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

116/77# of Housing Units 0

116/77# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 36/0 80/77 116/77# of Households 0 0 100.00

0 36/0 80/77 116/77# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

Urgent Need Jefferson Parish

Total Projected Budget from All Sources

Match Contributed

$480,000.00

$0.00

$0.00

$0.00

$299,493.38

$299,493.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Jefferson Soft Seconds - PD

$298,373.38

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($180,506.62)

To Date

12/01/2011

Direct Benefit (Households)

$299,493.38

Total Funds Expended

Responsible Organization:

$298,373.38

Homeownership Assistance (with waiver only) Under Way

Activity Description:

Program delivery costs to carry out Soft Seconds Program in Jefferson Parish.

Location Description:

Jefferson Parish

It is expected that this program will move into the closeout stage in the 3rd quarter. Expenditures are for program delivery costs
for the Jefferson Soft Seoncds Program.
Brenda Evans
Program Administrator
225 763-8852
 

Activity Progress Narrative:

HSSD - Jefferson Soft Seconds - PDActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$299,493.38$298,373.38Jefferson Parish

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$298,373.38     Program Funds Drawdown $299,493.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,524,000.00

Urgent Need Jefferson Parish

Total Projected Budget from All Sources

Match Contributed

$2,524,000.00

$0.00

$0.00

$0.00

$2,117,020.14

$2,117,020.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Jefferson Soft Seconds - UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($406,979.86)

To Date

12/01/2011

Direct Benefit (Households)

$2,117,020.14

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance (with waiver only) Under Way

Activity Description:

This program will be funded with a portion of the $75M in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the

HSSD - Jefferson Soft Seconds - UNActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$0.00     Program Funds Drawdown $2,117,020.14
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outstanding principal or a portion of this principal will be due on sale depending on whether the owner has realized a gain over
this initial investment, i.e. his equity and the amount of the first mortgage that he took on in order to purchase the property.
Purchasers will be selected based on a lottery system. The Parish government may elect to provide priorities to select groups
of eligible purchasers, e.g. uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT
properties to be developed as affordable rental housing, including rent to own developments. Again, any properties developed
through an LLT rental initiative would also have to meet the basic requirements previously stated.

Location Description:

Jefferson Parish

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

63/74# of Housing Units 0

63/74# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 63/74# of Households 0 0 0.00

0 0/0 0/0 63/74# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,767,640.12

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$42,767,640.12

$0.00

$0.00

$0.00

$42,767,640.12

$43,195,879.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Orleans Soft Seconds - LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$42,614,052.58

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This program will be funded with $75M from unallocated Small Rental Program (SRP) funds for the purpose of promoting
homeownership and to expand housing opportunities for existing LMI renter households(those earning less than 80% of the
area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to the
redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding

HSSD - Orleans Soft Seconds - LMIActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$43,195,879.85$0.00City of New Orleans - K/R

$0.00     Program Funds Drawdown $42,614,052.58
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principal or a portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial
investment, i.e. his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers
will be selected based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible
purchasers, e.g. uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties
to be developed as affordable rental housing, including rent to own developments. Again, any properties developed through an
LLT rental initiative would also have to meet the basic requirements previously stated.

Location Description:

13 most disaster affected parishes.

This activity is in the QPR due to a change in the End Date.
Joseph Rossman
Disaster Recovery Analyst
(225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

706/383# of Housing Units 0

706/383# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 69/0 616/383 685/383# of Households 0 0 100.00

0 69/0 616/383 685/383# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,172,975.29

Urgent Need City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$2,172,975.29

$0.00

$0.00

$0.00

$2,172,975.29

$1,603,789.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Orleans Soft Seconds - PD

$105,173.79

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2013

Direct Benefit (Households)

$1,458,919.64

Total Funds Expended

Responsible Organization:

$105,173.79

Homeownership Assistance (with waiver only) Under Way

Activity Description:

Program delivery costs for delivering the Soft Seconds Program in Orleans Parish.

Location Description:

Orleans Parish

Soft Seconds Mortgage Program providing for a Soft Second Mortgage at 0% interest up to $65,000 depending upon the
borrower’s AMI and location of property. A borrower with an AMI at or below 80% is provided up to $10,000 and up to $5,000
for homebuyers earning above 80% AMI for Closing Cost Assistance. There is under $500,000 left in the program. 99% of
program funds have been expended. The program should be fully expended and in closeout stage by end of this year.
Expenditures are for Program Delivery costs for the Orleans Soft Seconds program.
Brenda Evans
Program Administrator
225 763-8852

Activity Progress Narrative:

HSSD - Orleans Soft Seconds - PDActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$1,603,789.60$105,173.79City of New Orleans - K/R

$105,173.79     Program Funds Drawdown $1,458,919.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,282.00

Low/Mod United Way of Southeast Louisiana.

Total Projected Budget from All Sources

Match Contributed

$274,282.00

$0.00

$0.00

$0.00

$274,282.00

$229,496.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - Plaquemines Soft Seconds - PD

$13,435.78

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$229,496.27

Total Funds Expended

Responsible Organization:

$13,435.78

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Program delivery costs.

Location Description:

Plaquemines Parish

The Soft Seconds Mortgage Program funds were combined with the First Time Home Buyer Program funds and the program is
currently active.  It is expected that the parish will expend all funds by year end.  First Time Home Buyer Program providing
assistance for families with income up to 120% AMI.  The homebuyer will be provided a soft second loan at 0% interest up to
50% of the sales price of the house, or $100,000, whichever is less.  All homebuyers are eligible to receive up to $10,000 in
Closing Cost Assistance. Expenditures are for Program Delivery Costs for the Plaquemines Parish Soft Seconds program.
Brenda Evans
Program Administrator
225 763-8852

Activity Progress Narrative:

HSSD - Plaquemines Soft Seconds - PDActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$229,496.27$13,435.78United Way of Southeast Louisiana.

$13,435.78     Program Funds Drawdown $229,496.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,000.00

Low/Mod St. Bernard Parish Home Mortgage Authority

Total Projected Budget from All Sources

Match Contributed

$1,560,000.00

($500,000.00)

$0.00

$0.00

$1,560,000.00

$1,557,462.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - St. Bernard Soft Seconds - LMI

$325,524.95

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

($500,000.00)

To Date

03/01/2013

Direct Benefit (Households)

$1,557,462.23

Total Funds Expended

Responsible Organization:

$325,524.95

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This program will be funded with a portion of the $75M in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the

HSSD - St. Bernard Soft Seconds - LMIActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$1,557,462.23$325,524.95St. Bernard Parish Home Mortgage Authority

$325,524.95     Program Funds Drawdown $1,557,462.23
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outstanding principal or a portion of this principal will be due on sale depending on whether the owner has realized a gain over
this initial investment, i.e. his equity and the amount of the first mortgage that he took on in order to purchase the property.
Purchasers will be selected based on a lottery system. The Parish government may elect to provide priorities to select groups
of eligible purchasers, e.g. uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT
properties to be developed as affordable rental housing, including rent to own developments. Again, any properties developed
through an LLT rental initiative would also have to meet the basic requirements previously stated.

Location Description:

St. Bernard Parish

Soft Seconds Mortgage Program allows household incomes at or below 120% AMI. CDBG Assistance allows for a soft second
loan of 20% of the purchase price up to $40,000 per borrower and a grant up to $5,000 for Closing Cost. The Soft Second is at
0% interest, no payment required and forgivable 100% after 5 years. Borrower is required to have a minimum investment of 1%
of purchase price or $1000, whichever is greater. Program began August 2014 and to date, 79.5% of program funds have
been expended. Program has been very popular with steady volume of draws processed each quarter. Currently, less than
$400,000 remains in the program. Program should be in final closeout stage by the end of 2016. Ten LMI loans closed the 2nd
quarter of 2016.
Brenda Evans
Program Administrator
225 763-8852

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

1921 Center Street Arabi Louisiana 70032 Match / Y

204 Rowley Blvd. Arabi Louisiana 70032 Match / Y

2136 Pirate Drive Chalmette Louisiana 70043 Match / Y

2409 Veronica Drive Chalmette Louisiana 70043 Match / Y

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

49/77# of Housing Units 10

49/77# of Singlefamily Units 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

9 5/0 43/77 48/77# of Households 1 10 100.00

9 5/0 43/77 48/77# Owner Households 1 10 100.00
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2909 Mumphrey Road Chalmette Louisiana 70043 Match / Y

2917 Jackson Blvd Chalmette Louisiana 70043 Match / Y

2920 Volpe Drive Chalmette Louisiana 70043 Match / Y

3304 Riverland Drive Chalmette Louisiana 70043 Match / Y

74 Thornton Drive Chalmette Louisiana 70043 Match / Y

2209 Edgar Drive Violet Louisiana 70092 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,000.00

Urgent Need St. Bernard Parish Home Mortgage Authority

Total Projected Budget from All Sources

Match Contributed

$295,000.00

$0.00

$0.00

$0.00

$295,000.00

$243,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - St. Bernard Soft Seconds - PD

$77,915.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

03/01/2013

Direct Benefit (Households)

$243,240.00

Total Funds Expended

Responsible Organization:

$77,915.00

Homeownership Assistance (with waiver only) Under Way

Activity Description:

Program delivery costs to carry out Soft Seconds Program in St. Bernard Parish.

Location Description:

St. Bernard Parish

Soft Seconds Mortgage Program allows household incomes at or below 120% AMI.  CDBG Assistance allows for a soft second
loan of 20% of the purchase price up to $40,000 per borrower and a grant up to $5,000 for Closing Cost.  The Soft Second is at
0% interest, no payment required and forgivable 100% after 5 years.  Borrower is required to have a minimum investment of
1% of purchase price or $1000, whichever is greater. Program began August 2014 and to date,  79.5% of program funds have
been expended. Program has been very popular with steady volume of draws processed each quarter. Currently, less than
$400,000 remains in the program. Program should be in final closeout stage by end of 2016. Expenditures are for program
delivery costs for the St. Bernard Soft Seconds program.
Brenda Evans
Program Administrator
225 763-8852

Activity Progress Narrative:

HSSD - St. Bernard Soft Seconds - PDActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$243,240.00$77,915.00St. Bernard Parish Home Mortgage Authority

$77,915.00     Program Funds Drawdown $243,240.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,145,000.00

Urgent Need St. Bernard Parish Home Mortgage Authority

Total Projected Budget from All Sources

Match Contributed

$4,145,000.00

$500,000.00

$0.00

$0.00

$4,145,000.00

$4,077,475.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - St. Bernard Soft Seconds - UN

$702,573.87

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$500,000.00

To Date

03/01/2013

Direct Benefit (Households)

$4,077,475.96

Total Funds Expended

Responsible Organization:

$702,573.87

Homeownership Assistance (with waiver only) Under Way

Activity Description:

This program will be funded with a portion of the $75M in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through

HSSD - St. Bernard Soft Seconds - UNActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

$4,077,475.96$702,573.87St. Bernard Parish Home Mortgage Authority

$702,573.87     Program Funds Drawdown $4,077,475.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HSSD - St. Bernard
Soft Seconds - LMI

HSSD - St. Bernard Soft
Seconds - LMI

0005
Homeownership

Assistance to low- and
moderate-income

St. Bernard Parish Home
Mortgage Authority

General Account

HSSD - St. Bernard
Soft Seconds - PD

HSSD - St. Bernard Soft
Seconds - PD

0005
Homeownership

Assistance (with waiver
only)

St. Bernard Parish Home
Mortgage Authority

General Account

Association Description:
Related associated activities.
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Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental housing stocks. The process is
designed to work as follows. Parish government officials will be asked to select a pool of LLT parcels to be targeted for re-
development as first time homebuyer properties. These properties will be grouped together in clusters whenever possible in
order to take advantage of economies of scale and to ensure that their development will have a significant positive impact on
the area. The selected properties and commitments for any necessary CDBG subsidies will be offered through a competitive
process to qualified developers, including nonprofit and for-profit organizations, that are able to provide a finished property that
meets the Program's quality standards and is affordable to the pool on income eligible buyers. Upon completion, the properties
will be sold at a market price set at the full cost of development, but the actual cost to the qualified first time homebuyers will be
significantly less. The difference or gap will be provided in the form of a no interest, soft second mortgage to the purchaser. The
amount of the soft second loan will be scaled to ensure that the actual cost of purchasing the property is affordable to eligible
buyers taking into consideration prevailing interest rates, construction and operating costs, and industry standards for
affordability, such as 30% of income for housing costs. Funding for an LLT rental property would range from $10,000 to
$100,000. This soft second loan will be forgiven over time for the period the purchaser remains in the home. However, the
program will be structured to provide recapture of benefits in the event of sale. For instance, if the new homeowner sells the
property before their soft second loan is completely forgiven, the outstanding principal or a portion of this principal will be due
on sale depending on whether the owner has realized a gain over this initial investment, i.e. his equity and the amount of the
first mortgage that he took on in order to purchase the property. Purchasers will be selected based on a lottery system. The
Parish government may elect to provide priorities to select groups of eligible purchasers, e.g. uniformed workers. Where
appropriate, Parish governments may also elect to select a pool of LLT properties to be developed as affordable rental housing,
including rent to own developments. Again, any properties developed through an LLT rental initiative would also have to meet
the basic requirements previously stated.

Location Description:

St. Bernard Parish

See Activity Narrative for HSSD - St. Bernard Soft Seconds - LM.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

128 Seal Drive Arabi Louisiana 70032 Match / Y

228 Coney Drive Arabi Louisiana 70032 Match / Y

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

113/74# of Housing Units 19

113/74# of Singlefamily Units 19

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 110/74# of Households 0 19 0.00

0 0/0 0/0 110/74# Owner Households 0 19 0.00
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632 Angela Street Arabi Louisiana 70032 Match / Y

2009 Deogracias Street Braithwaite Louisiana 70040 Match / N

2024 Gallo Drive Chalmette Louisiana 70043 Match / Y

2408 Jean Lafitte Parkway Chalmette Louisiana 70043 Match / Y

2510 Delambert Street Chalmette Louisiana 70043 Match / Y

2518 Delambert Street Chalmette Louisiana 70043 Match / Y

2912 Lyndell Drive Chalmette Louisiana 70043 Match / Y

2917 Lloyds Avenue Chalmette Louisiana 70043 Match / Y

3945 Jean Lafitte Pkwy Chalmette Louisiana 70043 Match / Y

57 W. Claiborne Square Chalmette Louisiana 70043 Match / Y

71 Packenham Avenue Chalmette Louisiana 70043 Match / Y

2204 Paul Street Meraux Louisiana 70075 Match / Y

2304 Judy Drive Meraux Louisiana 70075 Match / Y

4424 Colony Drive Meraux Louisiana 70074 Match / Y
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4617 East Genie Street Meraux Louisiana 70075 Match / N

1805 Heights Drive St. Bernard Louisiana 70085 Match / Y

5817 6th Street Violet Louisiana 70092 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,513.37

Urgent Need Finance Authority of St. Tammany Parish

Total Projected Budget from All Sources

Match Contributed

$159,513.37

$0.00

$0.00

$0.00

$159,361.52

$159,361.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HSSD - St. Tammany Soft Seconds - PD

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

($151.85)

To Date

06/01/2013

Direct Benefit (Households)

$159,361.52

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance (with waiver only) Under Way

Activity Description:

Program delivery costs for St. Tammany Parish Soft Seconds Program.

Location Description:

St. Tammany Parish

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

HSSD - St. Tammany Soft Seconds - PDActivity Title:

Project Number:

0005

Project Title:

Soft Seconds

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $159,361.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0007 / Restoration HomelessSupportProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,738,559.21

Low/Mod Gulf Coast Housing Partnership Inc.

Total Projected Budget from All Sources $1,738,559.21

$0.00

$0.00

$1,738,559.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HMLS - The Mission

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

02/28/2017

$0.00

To Date

03/01/2014

Direct Benefit (Households)

$549,160.40

Responsible Organization:

Public services Under Way

HMLS - The MissionActivity Title:

Project Number:

0007

Project Title:

Restoration HomelessSupport

$0.00     Program Funds Drawdown $549,160.40
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Match Contributed $0.00

$549,160.40

$0.00

Total Funds Expended $0.00

Activity Description:

Grantee shall use the Grant Funds to support the substantial rehabilitation of the New Orleans Mission facility, focusing on
emergency repair of the roof,  façade, mechanical, electrical and plumbing systems. 

Location Description:

1130 Oretha Castle Haley Blvd., New Orleans, LA  70113

Phase II of the Project began in May. It should have been started much sooner, but the developer had to go through a city
hearing process for a stormwater management plan requirement that was put in place by the city between phases 1 and 2. 
Jonathan Wesley
Executive Management Officer
Louisiana Housing Corporation
225-763-8900

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$549,160.40$0.00Gulf Coast Housing Partnership Inc.

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/200 0/0 0/200# of Households 0 0 0

0009 / Other Housing ActivitiesProject # / Title:

Grantee Activity Number: Capacity Grant - HCAP-0001
Capacity Grant - HCAP-0001Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Louisiana Land Trust

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$191,017.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/08/2015

$0.00

To Date

10/08/2013

Direct Benefit (Households)

$191,017.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reconstruction of single family home owned by Trula Thornton that was mistakenly demolished by LLT due to an error in the
Road Home closing process.

Location Description:

11218 Grosse Isle Road, Abbeville, Louisiana 70510

Closeout documents with closeout analyst for review and processing.
Laurie Brown
K/R Reporting Manager
225 342-1951

Activity Progress Narrative:

Project Number:

0009

Project Title:

Other Housing Activities

$191,017.50$0.00Louisiana Land Trust

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$0.00     Program Funds Drawdown $191,017.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,689,653.99

Low/Mod Local Initiatives Support Corporation

Total Projected Budget from All Sources

Match Contributed

$6,689,653.99

$0.00

$0.00

$0.00

$6,689,653.99

$5,610,071.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Devt Fund - (HDEV)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

03/01/2007

Area Benefit (Census)

$5,610,071.13

Total Funds Expended

Responsible Organization:

$0.00

Acquisition of property for replacement housing Under Way

Activity Description:

The Housing Development Loan Fund would provide seed funding for a contractor or state agency to establish one or more
loan funds that offer acquisition and predevelopment financing on flexible terms to developers of the most critically needed
housing. Providing early, high-risk capital will be a powerful incentive for developers to build mixed-income housing in the
communities that lost the most housing. Loans would be made to nonprofit and for-profit developers of new rental and single-
family housing that is affordable to families with incomes that are below the area median, with a strong preference for well-
designed residential communities and infill housing developments that also include families with incomes higher than the area
median. The Housing Development Loan Fund would be operated by a state agency or an experienced community
development loan fund manager. A total

Devt Fund - (HDEV)Activity Title:

Project Number:

0009

Project Title:

Other Housing Activities

$3,143,007.21$0.00Enterprise Community Partners, Inc.

$2,467,063.92$0.00Local Initiatives Support Corporation

$0.00     Program Funds Drawdown $5,610,071.13

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Land (HLAS)Land (HLAS)0009
Acquisition of property

for replacement housing
Local Initiatives Support

Corporation
General Account

Association Description:
Associated related activity.
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of $16,570,000 in CDBG funds, including fund management costs, will be invested as ¿top loss¿ capital in order to leverage an
estimated $30 million in additional lending capital. As two priorities, the loan fund would target developers participating in the
rental assistance programs described in the previous section, as well as developers of mixed-income for-sale housing. As
projects close their construction financing, the acquisition/predevelopment loans would be repaid and the lending capital would
become available for additional investments. In a three-year period, it is expected that the funds will recycle two to three times.
This program is scheduled to close 40 loans. During this quarter 1 loan was received, reviewed and completed. As currently
planned, the Housing Development Loan Fund would be operated on a contractual basis by one or more qualified financial
institutions that are experienced in providing early-stage, high-risk property acquisition and predevelopment loans, as an
incentive for developers to rebuild existing housing or build new housing at different price points, including affordable homes
and rental units. These types of loans are typically not offered by conventional lenders, but instead by the numerous so-called
"community development loan funds" across the country. These loan funds are able to take higher risks in lending by attracting
risk-tolerant capital and guarantees from foundations and socially motivated investors. The goal should be to lend the funds at
0% and to subordinate these loans to the private capital in order to provide a strong incentive for developers and to leverage
private capital. Many such funds receive some of their capital as grants from the Community Development Financial Institutions
(CDFI) Fund of the Department of Treasury. Congress specifically directed the states receiving supplemental CDBG funding
should consider the use of up to $20 million to fund recovery activities of two organizations that are experienced in operating
such loan funds: Enterprise Community Partners, Inc., and Local Initiatives Support Corporation.

Location Description:

Disaster affected parishes

Currently, the completed closeout packets for HDEV/HLAS are due by 08/30/2016.
Willie Plain
Housing Specialist 
225-763-8667

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

71/40# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Households 0

0 0 0# Renter Households 0

LMI%: 43.04
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,068,630.86

Low/Mod Local Initiatives Support Corporation

Total Projected Budget from All Sources

Match Contributed

$2,068,630.86

$0.00

$0.00

$0.00

$2,068,630.86

$2,068,630.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Land (HLAS)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/31/2016

$0.00

To Date

03/01/2007

Area Benefit (Census)

$2,068,630.86

Total Funds Expended

Responsible Organization:

$0.00

Acquisition of property for replacement housing Under Way

Activity Description:

The Land Assembly component of the housing program will serve as an additional way to jump-start development in the
communities that lost the most housing as a result of hurricanes Katrina and Rita. This will be done by providing seed money to
acquire multiple properties in good locations for replacement housing and package them for sale or grant to maximize further
affordable housing development for example, to developers using CDBG-supported LIHTC tax incentives to develop rental
housing, to supportive housing developers, to self-help ownership housing developers, etc. This program component will
operate only in those jurisdictions where: 1. These activities are requested or supported by local governments; and 2. Local
governments have substantially engaged in the planning work required to target areas that are suitable for the development of
replacement housing. A total of $2,070,000 of CDBG funds are budgeted for capital to purchase residential properties as well
as operating costs. The capital used to purchase properties will be recycled through sales of properties to developers. As a
related activity, properties assembled through buy-out programs, funded through the State's homeowner assistance program,
might be offered at below-market costs to developers of affordable or special needs housing. One of the targets of these sales
of State-purchased properties would be to encourage the development of mixed income developments that include renters with
incomes below 40% of area median income. If such assembled properties were not purchased and developed by affordable
developers in accordance with strict income requirements, they still might carry a requirement that a certain percentage of the
units developed on CDBG assembled land would be affordable with less stringent income and pricing requirements, but still
ensuring that mixed-income developments occur in redevelopment areas. However, the $2 million Land Assembly fund is
fundamentally different from and should not be confused with the buyout provisions of the Homeowner Assistance Program.
This budget line item is not intended for purchases of single-family homes. Instead, the intention is to contract out to one or
more qualified organizations that can identify suitable sites for housing development in the

Land (HLAS)Activity Title:

Project Number:

0009

Project Title:

Other Housing Activities

$1,264,324.08$0.00Enterprise Community Partners, Inc.

$804,306.78$0.00Local Initiatives Support Corporation

$0.00     Program Funds Drawdown $2,068,630.86
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most distressed parishes and obtain options on them. The State intends, through contractual arrangements, to fund a small
team of property acquisition experts who will scout out, analyze and obtain options on suitable sites that are not currently on the
open market. These could include surplus properties held by government agencies, nonprofits, churches and businesses.
Some might be Brownfield sites that could be cleaned up quickly and at feasible costs. This Land Assembly operation would
result in assignable options in the name of the State of Louisiana or some designated quasi-public entity. These options, in turn,
would be offered to developers on an open, competitive basis.

Location Description:

Disaster affected parishes

Currently, the completed closeout packets for HDEV/HLAS are due by 08/30/2016.
Willie Plain
Housing Specialist 
225-763-8667

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Households 0

404867 248723 1518570# of Persons 43.04

0 0 0# Renter Households 0

LMI%: 43.04
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0021 / Infrastructure - Long Term Community RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,910,631.68

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$8,910,631.68

$48,338.87

$0.00

$0.00

$8,910,631.68

$8,068,480.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00003

$329,251.97

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$48,338.87

To Date

03/25/2009

Area Benefit (Census)

$8,068,480.48

Total Funds Expended

Responsible Organization:

$329,251.97

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Bike/pedestrian trail and greenway/cultural corridor.

Location Description:

Lafitte Greenway, New Orleans, LA 70112

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Lafitte GreenwayActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$8,068,480.48$329,251.97City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16368# of Linear feet of Public 0

$329,251.97     Program Funds Drawdown $8,068,480.48
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $485,000.00

$485,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

17091 6258 36177# of Persons 64.54

LMI%: 64.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,900,000.00

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$1,900,000.00

$0.00

$0.00

$0.00

$1,900,000.00

$1,661,762.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00012

$65,483.19

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

06/03/2008

Area Benefit (Census)

$1,661,762.46

Total Funds Expended

Responsible Organization:

$65,483.19

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Lower Ninth Ward, N. Claiborne Ave., New Orleans, LA 70117

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Lower 9th Ward Streetscaping - New OrleansActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,661,762.46$65,483.19City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5094# of Linear feet of Public 0

$65,483.19     Program Funds Drawdown $1,661,762.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7294 3164 14916# of Persons 70.11

LMI%: 70.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$987,934.95

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$987,934.95

($87,065.05)

$0.00

$0.00

$987,934.95

$987,934.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00013

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($87,065.05)

To Date

06/03/2008

Area Benefit (Census)

$987,934.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Bayou Road (North Broad to North Rocheblave Street), New Orleans, LA

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Bayou Road Streetscaping - New OrleansActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1207# of Linear feet of Public 0

$0.00     Program Funds Drawdown $987,934.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5049 2387 10623# of Persons 70.00

LMI%: 70
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$713,315.00

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$713,315.00

$0.00

$0.00

$0.00

$713,315.00

$624,173.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00017

$183,525.11

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

06/03/2008

Area Benefit (Census)

$624,173.27

Total Funds Expended

Responsible Organization:

$183,525.11

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Broad Street from Bienville Street to Orleans Avenue (striping of bike lane from Bienville Ave. to Tulane Ave. along Broad St.)
New Orleans, LA 70119

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Broad and Lafitte Streetscape Project -New
Orleans

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$624,173.27$183,525.11City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3620# of Linear feet of Public 0

$183,525.11     Program Funds Drawdown $624,173.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7288 2424 12407# of Persons 78.28

LMI%: 78.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$396,495.41

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$396,495.41

($103,504.59)

$0.00

$0.00

$396,495.41

$396,495.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00019

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($103,504.59)

To Date

06/03/2008

Area Benefit (Census)

$396,495.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Carrollton Avenue from Stroelitz to I-10 underpass, New Orleans, LA 70125

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Carrollton Avenue Streetscape - New OrleansActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1534# of Linear feet of Public 0

$0.00     Program Funds Drawdown $396,495.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4979 1836 9271# of Persons 73.51

LMI%: 73.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,174,840.31

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$2,174,840.31

$0.00

$0.00

$0.00

$2,174,840.31

$2,069,064.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00024

$39,796.78

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

06/03/2008

Area Benefit (Census)

$2,069,064.66

Total Funds Expended

Responsible Organization:

$39,796.78

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

S. Claiborne Avenue from Napolean to MLK Blvd, New Orleans, LA 70125

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

South Claiborne Streetscape Project - New
Orleans

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$2,069,064.66$39,796.78City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12772# of Linear feet of Public 0

$39,796.78     Program Funds Drawdown $2,069,064.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

16048 3811 25333# of Persons 78.39

LMI%: 78.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,682.00

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$386,682.00

($22,755.00)

$0.00

$0.00

$386,682.00

$386,682.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00025

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($22,755.00)

To Date

06/03/2008

Area Benefit (Census)

$386,682.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

St. Bernard Avenue from N. Claiborne to N. Miro and at the intersection of N. Claiborne and St. Bernard Avenues, New
Orleans, LA 70116

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

St. Bernard Streetscaping Project - New OrleansActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4678# of Linear feet of Public 0

$0.00     Program Funds Drawdown $386,682.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9880 3762 17709# of Persons 77.03

LMI%: 77.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,040.00

Slums and Blight City of Lake Charles

Total Projected Budget from All Sources

Match Contributed

$326,040.00

($11,960.00)

$0.00

$0.00

$326,040.00

$326,040.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00037

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/08/2009

($11,960.00)

To Date

07/21/2008

Area Benefit (Census)

$326,040.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

The project funded the demolition of the Sears building in downtown Lake Charles.

Location Description:

326 Pujo Street, Lake Charles, LA 70602

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Clearance and Demo. - Calcasieu Parish - SBActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $326,040.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $44,986.00

$44,986.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

945 417 2309# of Persons 58.99

LMI%: 58.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,862,607.49

N/A City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$1,862,607.49

$0.00

$0.00

$0.00

$1,862,607.49

$1,824,632.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00040

$72,314.37

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/01/2017

$0.00

To Date

09/25/2008

Area Benefit (Census)

$1,824,632.45

Total Funds Expended

Responsible Organization:

$72,314.37

Planning Under Way

Activity Description:

The funding will allow the hire of employees needed to implement recovery efforts.

Location Description:

1300 Perdido Street, New Orleans, LA 70112

Funds were expended this quarter on Admin. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Code Enforcement Positions ProjectActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,824,632.45$72,314.37City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$72,314.37     Program Funds Drawdown $1,824,632.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,367,713.66

N/A City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$14,367,713.66

$0.00

$0.00

$0.00

$14,367,713.66

$12,222,920.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00046

$403,331.27

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/01/2017

$0.00

To Date

10/01/2008

Area Benefit (Census)

$12,222,920.39

Total Funds Expended

Responsible Organization:

$403,331.27

Planning Under Way

Activity Description:

The funding will allow the hire of employees needed to implement recovery efforts.   19 full time positions in the areas of policy
and legal analysis, finance, environmental and program administration to work 100 percent on CDBG activities.

Location Description:

1300 Perdido Street, New Orleans, LA 70112

Funds were expended this quarter on Admin. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Program Administration CostsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$12,222,920.39$403,331.27City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$403,331.27     Program Funds Drawdown $12,222,920.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$3,000,000.00

$3,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00054

$4,593.39

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/26/2018

$0.00

To Date

04/22/2009

Area Benefit (Census)

$3,000,000.00

Total Funds Expended

Responsible Organization:

$4,593.39

Public services Under Way

Activity Description:

Collaborative assistance activity intended to alleviate an emergency condition of slum and blight on vacant lots within the City of
New Orleans that threatens the public health and safety in post-Katrina New Orleans. This activity also funds four positions to
coordinate and monitor this activity for the city.

Location Description:

1300 Perdido Street, New Orleans, LA 70112

Funds were expended this quarter on Admin. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Collaborative Nuisance AbatementActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$3,000,000.00$4,593.39City of New Orleans - K/R

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,593.39     Program Funds Drawdown $3,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,369,708.00

Slums and Blight City of Lake Charles

Total Projected Budget from All Sources

Match Contributed

$5,369,708.00

$11,960.00

$0.00

$0.00

$5,369,708.00

$5,369,708.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00055

$11,960.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2018

$11,960.00

To Date

10/30/2008

Area Benefit (Survey)

$5,369,708.00

Total Funds Expended

Responsible Organization:

$11,960.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Demolition of 65,000 sf. pavers & infrastructure improvements.  Construct new lakefront streetscape enhancements to replace
improvements  & infrastructure destroyed/severely damaged by Hurricane Rita. Includes multi-use promenade, 5 cultural
plazas, main gateway, fountain equip.; 18,000 sf. of shrubs & 10,000 sf. of sod.

Location Description:

Lakefront Civic Center Area, Lake Charles, LA 70602

Funds were expended this quarter on Construction. - Nechelle Polk, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Lakefront Streetscape Enhancement & Imp-
Calcasieu

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$5,369,708.00$11,960.00City of Lake Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4000# of Linear feet of Public 0

$11,960.00     Program Funds Drawdown $5,369,708.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $6,661,987.20

$6,661,987.20Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

9371 11160 71757# of Persons 28.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,826,773.51

Slums and Blight St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$10,826,773.51

$0.00

$0.00

$0.00

$10,826,773.51

$10,806,167.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00059

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/05/2018

$0.00

To Date

12/15/2008

Area Benefit (Census)

$10,806,167.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Reconstruct and expand Val Reiss Park consisting of roads, utilities, parking, sports fields, concessions, restrooms,
playgrounds, trails, and multi-purpose building to be more in line with the new pattern of land use expected of St. Bernard due
to population shifts after the storm.

Location Description:

1101 Magistrate St., Chalmette, LA 70043

Parish is considering options to do more work at the park using funds from other projects. - Michael Chua, Disaster Recovery
Analyst, (225) 219-9600

Activity Progress Narrative:

Expand and Enhance Val Reiss Park St. BernardActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5280# of Linear miles of Public 0

$0.00     Program Funds Drawdown $10,806,167.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14577 12650 66442# of Persons 40.98

LMI%: 40.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,284.66

Slums and Blight City of Slidell

Total Projected Budget from All Sources

Match Contributed

$560,284.66

$0.00

$0.00

$0.00

$560,284.66

$560,284.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00063

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/19/2018

$0.00

To Date

09/22/2009

Area Benefit (Census)

$560,284.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Infrastructure Improvements for Summit Project, water and sewer, drainage canals and structures, roadway, clearing and
grading, bridge, paving, curbs, signage, pavement markings, and conduits for future electrical, cable, phone, and irrigation
facilities to support the mixed-use development of the UNO research and technology park, retail space,  entertainment venues,
and residential and commercial office spaces.

Location Description:

Intersection of Interstate -10 and U.S. Highway 190, Slidell, LA, 70458

This activity is in compliance edit request phase. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

The Summit DevelopmentActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17163# of Linear feet of Public 0

$0.00     Program Funds Drawdown $560,284.66
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $26,450,000.00

$26,450,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1056 526 2654# of Persons 59.61

LMI%: 59.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,000.00

Urgent Need Tangipahoa Parish

Total Projected Budget from All Sources

Match Contributed

$625,000.00

$0.00

$0.00

$0.00

$625,000.00

$625,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00087

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/09/2018

$0.00

To Date

03/03/2009

Area Benefit (Census)

$625,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Purchase ~335 radios to allow for total interoperability parish & state-wide & to maintain communications during future storms.

Location Description:

42271 South Morrison Drive, Hammond, LA 70403

This activity is in compliance edit request phase. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

700 MHZ RadiosActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $625,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

27050 15174 97321# of Persons 43.39

LMI%: 43.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,071.73

Urgent Need City of Covington

Total Projected Budget from All Sources

Match Contributed

$226,071.73

$0.00

$0.00

$0.00

$226,071.73

$226,071.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00095

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$0.00

To Date

07/30/2009

Area Benefit (Census)

$226,071.73

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

SCADA monitoring and contol system

Location Description:

609 North Columbia St., Covington, LA 70434

Recently monitored for compliance. Closeout to follow. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

City of Covington Watewater SCADA
Monitoring/Contr

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $226,071.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1781 1443 8107# of Persons 39.77

LMI%: 39.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,449,694.00

Urgent Need St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$29,449,694.00

$0.00

$0.00

$0.00

$29,449,694.00

$29,185,127.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00099

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

$0.00

To Date

11/10/2009

Area Benefit (Census)

$29,185,127.43

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Water Treatment Plant and pump station. In the Other Funds section, $800,000 in State funds is also included, for a total of
$2,963,491.00 in Other Funds.

Location Description:

1111 East St. Bernard Highway, Chalmette, LA 70043

Figuring out some contract issues, but expecting final invoices soon. - Michael Chua, Disaster Recovery Analyst, (225) 219-
9600

Activity Progress Narrative:

Water Treatment Plant ImprovementsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $29,185,127.43
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $2,163,491.00

$2,163,491.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14577 12650 66442# of Persons 40.98

LMI%: 40.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,396,919.50

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$1,396,919.50

($353,080.50)

$0.00

$0.00

$1,396,919.50

$1,396,919.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00104

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($353,080.50)

To Date

11/26/2008

Area Benefit (Census)

$1,396,919.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project will fund a topographic survey of the project area - the Carrollton Avenue off of Interstate 10 - and improvements
will be made to the sidewalks, medians, vehicle lanes, traffic signals and landscaping as needed.

Location Description:

Carrollton Ave. at I-10, New Orleans, LA 70118, 70119, 70125

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Carrollton Intersection Improvements Project
NO106

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1534# of Linear feet of Public 0

0/0# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,396,919.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3508 1192 6157# of Persons 76.34

LMI%: 76.34
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,000,000.00

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$7,000,000.00

$0.00

$0.00

$0.00

$7,000,000.00

$4,035,639.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00114

$33,299.23

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

06/30/2009

Area Benefit (Census)

$4,035,639.46

Total Funds Expended

Responsible Organization:

$33,299.23

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

The Fresh Food Retailer Intiative is a three (3) year program that will award forgivable loans and low-interest loans to
supermarkets, grocery stores, and other fresh food retailers located in, or plan to locate in, designated underserved areas of
Orleans Parish that have been affected adversely by Hurricane Katrina. The intent of the program is to enable vendors to open,
renovate, or expand retail outlets that sell fresh fruits and vegetables in underserved areas. This investment will directly benefit
low and moderate income residents throughout the City by providing access to healthy foods, create jobs and revitalize
neighborhoods.

Location Description:

Maplewood Drive, Harvey, LA  70058

Funds were expended this quarter on Admin. - Tomorr LeBeouf, Project Manager, (225) 219-9600

Activity Progress Narrative:

Fresh Food Retailers Initiative Project NO1081Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$4,035,639.46$33,299.23City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of buildings (non-residential) 0

$33,299.23     Program Funds Drawdown $4,035,639.46
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $7,000,000.00

$7,000,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,000,000.00

Urgent Need St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$41,000,000.00

$0.00

$0.00

$0.00

$41,000,000.00

$41,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00115

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

02/27/2009

Area Benefit (Census)

$41,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project involved design and construction of a 40-bed acute care hospital and medical office building to serve St. Bernard
Parish, since the only hospital in the area was closed after storm damage. Also, this includes pre-opening activities to make the
hospital operational, including, but not limited to, salaries and benefits, dues, inventory, insurances, marketing and business
development, inspections, and certifications.

Location Description:

8000 West Judge Perez Drive Chalmette, LA 70043

Currently working on a compliance response before submitting closeout. - Michael Chua, Disaster Recovery Analyst, (225) 219-
9600

Activity Progress Narrative:

St. Bernard Parish Hospital Service DistrictActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $41,000,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $36,218,561.43

$36,218,561.43Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14577 12650 66442# of Persons 40.98

LMI%: 40.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$2,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00117

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/10/2018

$0.00

To Date

12/10/2008

Area Benefit (Census)

$2,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Infrastructure Improvements for Summit Project, water and sewer, drainage canals and structures, roadway, clearing and
grading, bridge, paving, curbs, signage, pavement markings, and conduits for future electrical, cable, phone, and irrigation
facilities to support the mixed-use development of the UNO research and technology park, retail space,  entertainment venues,
and residential and commercial office spaces.

Location Description:

Intersection of Interstate -10 and U.S. Highway 190, Slidell, LA, 70458

Closeout recently submitted. In process. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

The Summit Development, Water and Sewer
Utilities,

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17163# of Linear feet of Public 0

$0.00     Program Funds Drawdown $2,000,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $560,728.00

$560,728.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1056 526 2654# of Persons 59.61

LMI%: 59.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$631,427.52

Urgent Need Beauregard Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$631,427.52

($341.48)

$0.00

$0.00

$631,427.52

$631,427.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00119

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/04/2013

03/24/2015

($341.48)

To Date

09/25/2009

Area Benefit (Census)

$631,427.52

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

This project consists of the resoration of the Beauregard Parish Old Post Office building located on West First St. in downtown
DeRidder. If restored, The Old Post Office building will serve as the permanent location for the Beauregard Parish Tourist
Commission. This project will contribute to the revitalization of the historic downtown district by returning the Old Post Office
building to its role as a center for the cultural activities of the Beauregard Parish while preserving the building's architectural
heritage.

Location Description:

West First Street, Hwy. 171, DeRidder, LA

Closed out 1st Qtr. 2015, remaining funds moved out this quarter and performance measure entered. Restoration of the
Beauregard Old Post Office Building to serve as the permanent location for the Beauregard Parish Tourist Commission. -
Nechelle Polk, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Restoration of Old Post Office- Beauregard ParishActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$631,427.52$0.00Beauregard Parish Police Jury

$0.00     Program Funds Drawdown $631,427.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7080 5581 31798# of Persons 39.82

LMI%: 39.82

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,793,703.34

Urgent Need City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$73,793,703.34

$0.00

$0.00

$0.00

$73,793,703.34

$69,353,608.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00122

$5,279.79

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

03/11/2009

Area Benefit (Census)

$69,353,608.45

Total Funds Expended

Responsible Organization:

$5,279.79

Acquisition - general Under Way

Activity Description:

This project provides for the funding for the acquisition of land and relocation of property on the site of the new VA hospital in
New Orleans.

Location Description:

Block bounded by Tulane Avenue, Galvez Street and S. Rocheblave Street, New Orleans, LA 70119

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Veteran's Administration Medical Center Land
Acqui

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$69,353,608.45$5,279.79City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Properties 0

0/200# of buildings (non-residential) 0

$5,279.79     Program Funds Drawdown $69,353,608.45
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $29,000,000.00

$29,000,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/200# of Parcels acquired voluntarily 0

0/32200000Total acquisition compensation to 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,745.32

Urgent Need Vermilion Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$454,745.32

$0.00

$0.00

$0.00

$454,745.32

$454,745.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00130

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/02/2018

$0.00

To Date

05/04/2009

Area Benefit (Census)

$454,745.32

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

Plan improvements to Municipal government offices.

Location Description:

107 North Railroad Street, Delcambre, LA 70528

This project entailed constructing a new, elevated building for use by the Town of Delcambre for Municipal offices.
Nechelle Polk
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Town of Delcambre Elevating Municipal OfficesActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$454,745.32$0.00Vermilion Parish Police Jury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 1

$0.00     Program Funds Drawdown $454,745.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

599 369 2145# of Persons 45.13

LMI%: 45.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,405,478.59

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$4,405,478.59

($1,061.54)

$0.00

$0.00

$4,405,478.59

$4,405,478.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00133

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($1,061.54)

To Date

07/13/2009

Area Benefit (Census)

$4,405,478.59

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project funded construction of a new library in place of the damaged one.

Location Description:

5641 Read Blvd. New Orleans, LA 70127

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

New Orleans East Regional Library ProjectActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $4,405,478.59

94

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $3,390,534.60

Private Funds $299,610.00

$3,690,144.60Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

72055 36585 201916# of Persons 53.80

LMI%: 53.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,195,000.00

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$4,195,000.00

$0.00

$0.00

$0.00

$4,195,000.00

$4,195,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00141

$47,318.21

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

02/26/2009

Area Benefit (Census)

$4,195,000.00

Total Funds Expended

Responsible Organization:

$47,318.21

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project funded improvements to the park facilities, including the creation of a multi-use field and a new parking lot.

Location Description:

5601 Read Boulevard New Orleans, La. 70127

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Joe Brown Park Improvements NO1007Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$4,195,000.00$47,318.21City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5000# of Linear feet of Public 0

$47,318.21     Program Funds Drawdown $4,195,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

N/A Lafourche Parish Council

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$748,358.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00142

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/18/2018

$0.00

To Date

04/28/2009

Area Benefit (Census)

$748,358.19

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Develop master plan to provide logical, long-term plan to identify & prioritize needs for drainage, flood & storm water control for
the area.

Location Description:

P.O. Drawer 5548 Thibodaux, LA 70302

Activity is in closeout process. - Kristen Hebert, Disaster Recovery Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Drainage Master Plan - Lafourche ParishActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $748,358.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

21304 14191 88250# of Persons 40.22

LMI%: 40.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$509,750.77

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$509,750.77

($3,705.00)

$0.00

$0.00

$509,750.77

$509,750.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00149

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($3,705.00)

To Date

07/01/2012

Area Benefit (Census)

$509,750.77

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Streetscape to benefit neighborhood and increase economic revival

Location Description:

Gentilly between Caton and Sere Streets, New Orleans, LA 70122

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Gentilly Roadway Improvement Project NO1033v2Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2112# of Linear feet of Public 0

$0.00     Program Funds Drawdown $509,750.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2772 1765 8973# of Persons 50.56

LMI%: 50.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,800,000.00

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$4,800,000.00

$0.00

$0.00

$0.00

$4,800,000.00

$3,075,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00152

$44,448.65

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

10/05/2009

Area Benefit (Census)

$3,075,000.00

Total Funds Expended

Responsible Organization:

$44,448.65

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Streetscape to benefit OCHaley area, as well as extending along Broad Street in New Orleans.

Location Description:

1349 Poydras Street New Orleans, LA 70112

Funds were expended this quarter on Construction. - Tomorr LeBeouf, Project Manager, (225) 219-9600

Activity Progress Narrative:

Oretha C. Haley Commercial Corridor
Revitalization

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$3,075,000.00$44,448.65City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of buildings (non-residential) 0

0/5# of Businesses 0

$44,448.65     Program Funds Drawdown $3,075,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4588 1338 8014# of Persons 73.95

LMI%: 73.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,399,816.17

Slums and Blight Jefferson Parish

Total Projected Budget from All Sources

Match Contributed

$4,399,816.17

$0.00

$0.00

$0.00

$4,399,816.17

$3,325,245.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00157

$305,639.74

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

06/16/2009

Area Benefit (Census)

$3,325,245.57

Total Funds Expended

Responsible Organization:

$305,639.74

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Improvements to drainage

Location Description:

W. Metairie Ave. & Canal #5, Cross Canal, Earhart Expwy, Jefferson , LA  70123

Funds were expended this quarter on Construction. - Jared Lee, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Jefferson-unincorporated St. Peter's Ditch DrainagActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$3,325,245.57$305,639.74Jefferson Parish

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/600# of Linear feet of Public 0

$305,639.74     Program Funds Drawdown $3,325,245.57

104

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $640,000.00

$640,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1628 1346 9092# of Persons 32.71

LMI%: 32.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,458,111.76

Urgent Need Cameron Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$10,458,111.76

$0.00

$0.00

$0.00

$10,458,111.76

$10,411,331.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00159

$563,757.13

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/03/2018

$0.00

To Date

08/07/2009

Area Benefit (Census)

$10,411,331.55

Total Funds Expended

Responsible Organization:

$563,757.13

Construction of buildings for the general conduct of Under Way

Activity Description:

The project funded the design and construction of a new office for the sheriff and a new correctional facility in Cameron Parish.

Location Description:

122A Recreation Lane, Cameron, LA 70631

Funds were expended this quarter on Construction. - Nechelle Polk, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Cameron Sheriff's Office & New Correctional FaciliActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$10,411,331.55$563,757.13Cameron Parish Police Jury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$563,757.13     Program Funds Drawdown $10,411,331.55

106

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Local Funds $2,315,284.13

$2,315,284.13Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2316 2081 9926# of Persons 44.30

LMI%: 44.3
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,508,493.91

Urgent Need Plaquemines Parish Government

Total Projected Budget from All Sources

Match Contributed

$2,508,493.91

$0.00

$0.00

$0.00

$2,508,493.91

$2,508,493.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00160

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/17/2018

$0.00

To Date

02/03/2010

Area Benefit (Census)

$2,508,493.91

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Improve safety for pump workers

Location Description:

8056 Highway 23, Suite 200  Belle Chasse, LA 70037

This project utilized $2,508,493.91 in CDBG funding to construct eight (8) Quiet Rooms located at the Grand Woods, Sunrise,
Belle Chasse Pump Station #1, Belle Chasse Pump Station #2, Diamond, Hayes, Grand de Liard, and Duvic Pump Stations.
These Quiet Rooms have reduced the occupational noise exposure experienced by Parish employees who man the pump
stations in times of emergency. The single rooms are steel frame structures with concrete substructure and support pilings. The
project is complete and now ready for closeout.
Lisa Samuels
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Pump Station Quiet RoomsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$2,508,493.91$0.00Plaquemines Parish Government

$0.00     Program Funds Drawdown $2,508,493.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/11# of Public Facilities 8

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6586 4181 26028# of Persons 41.37

LMI%: 41.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,694,943.67

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$3,694,943.67

($2,261.73)

$0.00

$0.00

$3,694,943.67

$3,694,943.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00163

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($2,261.73)

To Date

07/16/2009

Area Benefit (Census)

$3,694,943.67

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a new library to benefit Algiers.

Location Description:

3014 Holiday Drive, New Orleans, LA 70131

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Algiers Regional Library ProjectActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $3,694,943.67
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $1,130,234.30

Private Funds $3,149,726.00

$4,279,960.30Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

17951 8837 55705# of Persons 48.09

LMI%: 48.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,670,654.98

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$1,670,654.98

$0.00

$0.00

$0.00

$1,670,654.98

$1,670,654.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00164

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

($0.03)

To Date

07/16/2009

Area Benefit (Census)

$1,670,654.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a new library to benefit Lakeview neighborhood.

Location Description:

6301 Canal Blvd. New Orleans, LA 70124

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Robert E. Smith Library ProjectActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $1,670,654.98
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $2,148,013.75

Private Funds $714,217.00

$2,862,230.75Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

11413 5965 45526# of Persons 38.17

LMI%: 38.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,593,720.52

Urgent Need City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$16,593,720.52

$0.00

$0.00

$0.00

$16,593,720.52

$16,593,720.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00167A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

05/15/2009

Area Benefit (Census)

$16,593,720.52

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The funding provided for the acquisition of Methodist Hospital, Lakeland Hospital and the Surgical Center in New Orleans, all a
part of the Methodist Hospital Campus.

Location Description:

5620 Read Boulevard New Orleans, La.

Project has been recently fully expended and will go into closeout soon. - Michael Chua, Disaster Recovery Analyst, (225) 219-
9600

Activity Progress Narrative:

Methodist Hospital Acq. and Develop. - Acq.Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $16,593,720.52

114

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,116,033.44

Urgent Need City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$20,116,033.44

$1,690,837.56

$0.00

$0.00

$20,116,033.44

$20,116,033.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00167B

$2,251,316.81

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$1,690,837.56

To Date

05/15/2009

Area Benefit (Census)

$20,116,033.44

Total Funds Expended

Responsible Organization:

$2,251,316.81

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is Phase II (Methodist Hospital Campus Master Planning and Programming, Feasibility Assessment, Staffing, and
Professional Services), Phase IV (Design and construction of a Primary Care and Inpatient Facility on the Methodist Hospital
Campus), and Phase V (Development of an Inpatient Facility on the Methodist Hospital Campus) of the Methodist Hospital
project. Other funds being contributed (besides the FEMA - HMGP and other Private funds), includes $15,120,000 in Louisiana
Capital Outlay and $96,770,737.19 in Other Federal funds.

Location Description:

5620 Read Boulevard New Orleans, La.

Project has been recently fully expended and will go into closeout soon. Funds were expended this quarter on Public Service. -
Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Methodist Hospital Acq. and Develop. - Public Fac.Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$20,116,033.38$2,251,316.81City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,251,316.81     Program Funds Drawdown $20,116,033.44
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

HMGP $10,162,103.84

Private Funds $12,043,636.00

$22,205,739.84Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,092,979.09

Urgent Need City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$15,092,979.09

($1,690,837.56)

$0.00

$0.00

$15,092,979.09

$15,092,979.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00167C

$468,489.12

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

($1,690,837.56)

To Date

05/15/2009

Area Benefit (Census)

$15,092,979.09

Total Funds Expended

Responsible Organization:

$468,489.12

Public services Under Way

Activity Description:

This activity is Phase III - creation and operation for one year of Temporary Urgent Care Facility located at 5640 Read
Boulevard immediately adjacent to the Methodist Hospital Campus.

Location Description:

5640 Read Boulevard New Orleans, La.

Project has been recently fully expended and will go into closeout soon. Funds were expended this quarter on Public Service. -
Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Methodist Hospital Acq. and Dev. - Public ServicesActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$15,092,979.09$468,489.12City of New Orleans - K/R

No Accomplishments Performance Measures

Accomplishments Performance Measures

$468,489.12     Program Funds Drawdown $15,092,979.09
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6500# of Cases opened 0 0 0.00

0 0/0 0/0 0/6500# of Cases closed 0 0 0.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,050,000.00

Urgent Need St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$3,050,000.00

$0.00

$0.00

$0.00

$3,050,000.00

$199,640.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00173

$76,695.32

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

$0.00

To Date

11/01/2011

Area Benefit (Census)

$199,640.12

Total Funds Expended

Responsible Organization:

$76,695.32

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The intent of this project is to provide a revitalization plan for the continued recovery and redevelopment of Old Arabi and to
proceed with improvement projects identified in the St. Bernard Parish Planning report. In addition, this project will fund the land
acquisition and survey of property at the entrance of Old Arabi.

Location Description:

St. Claude Avenue commercial corrdior and Friscoville Street in St. Bernard Parish, LA, 70043

Funds were expended this quarter on construction, which has recently started. - Michael Chua, Disaster Recovery Analyst,
(225) 219-9600

Activity Progress Narrative:

Revitalization of Old ArabiActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$199,640.12$76,695.32St. Bernard Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4000# of Linear feet of Public 0

$76,695.32     Program Funds Drawdown $199,640.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

706 560 5597# of Persons 22.62

LMI%: 22.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,817,221.51

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$8,817,221.51

$0.00

$0.00

$0.00

$8,817,221.51

$6,658,275.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00174

$160,867.10

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/09/2016

$0.00

To Date

08/24/2009

Area Benefit (Census)

$6,658,275.79

Total Funds Expended

Responsible Organization:

$160,867.10

Clearance and Demolition Under Way

Activity Description:

Demolish approximately 400 vacant blighted commercial and residential properties that have been identified for demolition
within the City of New Orleans' Housing Opportunity Zones and along the most highly traveled commercial corridors of New
Orleans.

Location Description:

Approximately 50 commercial corridors and specified Housing Opportunity Zones throughout the City of New Orleans, LA

Funds were expended this quarter on Demolition. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Strategic Demolition for Economic RecoveryActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$6,658,275.79$160,867.10City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/400# of Properties 0

0/400# of buildings (non-residential) 0

$160,867.10     Program Funds Drawdown $6,658,275.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$417,548.00

Urgent Need Allen Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$417,548.00

$0.00

$0.00

$0.00

$417,548.00

$417,548.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00179

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$0.00

To Date

04/06/2010

Area Benefit (Census)

$417,548.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Restore 15 - 20 miles of drainage channels to allow agricultural land to be used for intended purpose

Location Description:

Allen Parish

This Project restored approximately Nineteen (19) miles of local channel drainage. This project has returned agricultural land to
its pre hurricane state so that it can now be used for its intended purpose. Closeout was recently submitted and is in process.
Michael Chua
Disaster Recovery Analyst 
225-219-9600

Activity Progress Narrative:

Drainage Rehabilitation - Channel RestorationActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$417,548.00$0.00Allen Parish Police Jury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

100320/79200# of Linear feet of Public 100320

$0.00     Program Funds Drawdown $417,548.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1352 919 6297# of Persons 36.06

LMI%: 36.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,534.86

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$330,534.86

($77,058.30)

$0.00

$0.00

$330,534.86

$330,534.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00189

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

($77,058.30)

To Date

07/06/2009

Area Benefit (Census)

$330,534.86

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Broad/Washington Streetscape design and construction of roadway enhancements include sidewalks, driveways,
pedestrian walkway improvements, bikeways, vehicular and pedestrian signalization and signage, landscaping, benches, trash
receptacles, bike parking facilities, crosswalks, lighting, public art, pocket park improvements, minor drainage
modifications/improvements, and minor curb, gutter, sidewalk, street surface and other improvements where repair and/or
transition to adjacent improvements are necessary.

Location Description:

South Broad Street from Fourth Street to Louisiana Avenue and on Washington Avenue from South White Street to South
Dorgenois Street (a bike lane striping only Napoleon Ave. to Earhart Blvd. along Broad Street), New Orleans, LA 70125

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Broad/Washington Streetscape Project - New
Orleans

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$0.00     Program Funds Drawdown $330,534.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1056# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7668 1961 13488# of Persons 71.39

LMI%: 71.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$950,946.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00202

$237,978.61

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

01/12/2011

Area Benefit (Census)

$950,946.89

Total Funds Expended

Responsible Organization:

$237,978.61

Construction/reconstruction of streets Under Way

Activity Description:

This project will make substantial infrastructure improvements at the entry-way to the NASA-Michoud Assembly Facility. This
project involves design and construction of lanscaping, storm drains, installation of solar lighting, and asphalt cold planing and
overlay of portions of Old Gentilly Road, as well as expanded roadway improvements from I-510 to Chef Menteur Highway.
This activity is part of a much larger project that includes funds from Local Government for the Michoud Facility in I2OC - 00009
in the 2nd Katrina/Rita grant.

Location Description:

Old Gentilly Highway between Chef Menteur and I-510

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Michoud Front Door RoadwayActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$950,946.89$237,978.61City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3717# of Linear feet of Public 0

$237,978.61     Program Funds Drawdown $950,946.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,246,230.50

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$5,246,230.50

$0.00

$0.00

$0.00

$5,246,230.50

$4,131,055.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00208

$406,329.25

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/01/2016

$0.00

To Date

12/21/2009

Area Benefit (Census)

$4,131,055.58

Total Funds Expended

Responsible Organization:

$406,329.25

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity allows for the collection and transportation of sewerage and also covers expanded force mains, some surveying,
and residual engineering costs for coordination and inspection for the Reno Hills Sewer Project.

Location Description:

Area bounded by Florida, Albert, LaBarre and Wilkerson Streets, Mandeville, LA 70448

Funds were expended this quarter on Construction. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Reno Hills Area Sewer Collection SystemActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$4,131,055.58$406,329.25St. Tammany Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20200# of Linear feet of Public 0

$406,329.25     Program Funds Drawdown $4,131,055.58
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $77,075.00

$77,075.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1519 1318 20150# of Persons 14.08

LMI%: 14.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,250.00

Low/Mod St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$194,250.00

$0.00

$0.00

$0.00

$194,250.00

$194,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00209

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$0.00

To Date

12/21/2009

Area Benefit (Census)

$194,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Collection and transportation of sewerage

Location Description:

Ben Thomas Road Area, Slidell, LA 70460

Closeout process ongoing. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Ben Thomas Road Area Sewer Collection SystemActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19600# of Linear feet of Public 0

$0.00     Program Funds Drawdown $194,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

661 186 1383# of Persons 61.24

LMI%: 61.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,223,159.10

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$1,223,159.10

$0.00

$0.00

$0.00

$1,223,159.10

$1,223,159.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00212

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$0.00

To Date

12/22/2009

Area Benefit (Census)

$1,223,159.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Construction of detention pond to reduce flooding potential and protect up to 300 homes from the current computer models of a
100-year flood event.

Location Description:

Harrison Avenue/Singing River Subdivision (Marigold Street) Abita Springs, LA 70420

Acquired 2 undeveloped blocks of land to construct a 40 foot acre detention pond to a depth of 6’ +/-. This project protects 300
homes from flooding. Closeout process is ongoing.
Michael Chua
Disaster Recovery Analyst 
225-219-9600

Activity Progress Narrative:

Abita River Sub Basin Detention PondActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,223,159.10$0.00St. Tammany Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33398/6841# of Linear feet of Public 33398

$0.00     Program Funds Drawdown $1,223,159.10
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $353,517.00

$353,517.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1417 1456 9513# of Persons 30.20

LMI%: 30.2

135

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,299,601.88

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$2,299,601.88

$0.00

$0.00

$0.00

$2,299,601.88

$2,299,601.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00213

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$0.00

To Date

12/22/2009

Area Benefit (Census)

$2,299,601.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Construction of detention pond to delay/detain storm flow, usually in headwaters, to be most effective and allow downstream
flows to decrease (run off) to lower levels, and thus decrease the potential of flooding.

Location Description:

land east of Hwy 59 where it crosses Bayou Chinchuba, Mandeville, LA 70471/ 70448

Acquired 1 undeveloped parcel of land to construct a 90 foot acre detention pond to a depth of 5’ +/-. This project protects
approximately 1100 homes which flooded in 2005. Closeout has recently been submitted and is in process.
Michael Chua
Disaster Recovery Analyst 
225-219-9600

Activity Progress Narrative:

Bayou Chinchuba Detention PondActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$2,299,601.88$0.00St. Tammany Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,299,601.88
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $468,252.93

$468,252.93Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

75144/4500# of Linear feet of Public 75144

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1615 1127 18521# of Persons 14.80

LMI%: 14.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,467,030.50

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$4,467,030.50

$0.00

$0.00

$0.00

$4,467,030.50

$4,467,030.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00217

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$0.00

To Date

12/22/2009

Area Benefit (Census)

$4,467,030.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Drainage pond construction.

Location Description:

This project covers the area along LaBarre Street and the adjoining streets comprising the drainage area in the unincorporated
area just north of the city limits of Mandeville, LA

Closeout process ongoing. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

LaBarre Street Detention Pond and Drainage
Improve

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27370# of Linear feet of Public 0

$0.00     Program Funds Drawdown $4,467,030.50
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $531,937.00

$531,937.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

618 618 6554# of Persons 18.86

LMI%: 18.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,572.00

Urgent Need Jefferson Davis Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$561,572.00

$0.00

$0.00

$0.00

$561,572.00

$561,572.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00219

$1,546.96

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/26/2018

$0.00

To Date

10/13/2009

Area Benefit (Census)

$561,572.00

Total Funds Expended

Responsible Organization:

$1,546.96

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair to building and construction of addition (bathrooms, kitchen, generator)

Location Description:

304 North State Street Jennings, LA 70546

Funds were expended this quarter on Admin. - Jared Lee, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Multipurpose Building Renovations & AdditionsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$561,572.00$1,546.96Jefferson Davis Parish Police Jury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$1,546.96     Program Funds Drawdown $561,572.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

8008 5252 31017# of Persons 42.75

LMI%: 42.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need Plaquemines Parish Government

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$0.00

$0.00

$0.00

$4,000,000.00

$306,321.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00223

$7,987.25

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/17/2018

$0.00

To Date

07/27/2010

Area Benefit (Census)

$306,321.75

Total Funds Expended

Responsible Organization:

$7,987.25

Construction of buildings for the general conduct of Under Way

Activity Description:

This project proposes to renovate the existing Treatment Unit, Laundry Unit, and Diagnostic and Evaluations Unit Buildings in
the Plaquemines Parish Consolidated Government Complex for use by the District Attorney, Clerk of Court, and Assessors
offices in Plaquemines Parish.

Location Description:

479 F. Edward Hebert Blvd., Belle Chasse, LA 70037

Currently in construction.Funds were expended this quarter on Admin. - Lisa Samuels, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Consolidated Parish Government ComplexActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$306,321.75$7,987.25Plaquemines Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of buildings (non-residential) 0

$7,987.25     Program Funds Drawdown $306,321.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6586 4181 26028# of Persons 41.37

LMI%: 41.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,400.00

N/A Village of Folsom

Total Projected Budget from All Sources

Match Contributed

$62,400.00

$0.00

$0.00

$0.00

$62,400.00

$62,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00226

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/03/2018

$0.00

To Date

11/10/2009

Area Benefit (Census)

$62,400.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Master Plan focusing on Smart Growth that is consistent with the Louisiana Speaks Regional Plan to foster economic growth,
make efficient use of taxpayer dollars, maximize the use of existing infrastructure, and protect the Village's environmentally
sensitive areas and offer a range of quality housing opportunities for all citizens of the Village of Folsom.

Location Description:

82378 June Street, Folsom, LA 70437

This activity is going through closeout edit requests. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Comprehensive Master PlanActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $62,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

121 106 516# of Persons 43.99

LMI%: 43.99

145

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,870.84

Urgent Need City of Mandeville

Total Projected Budget from All Sources

Match Contributed

$270,870.84

$0.00

$0.00

$0.00

$270,870.84

$131,529.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00228

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/01/2016

$0.00

To Date

12/22/2009

Area Benefit (Census)

$270,870.84

Total Funds Expended

Responsible Organization:

($139,341.06)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Clear sediment and build retaining wall.

Location Description:

3101 East Causeway Approach Mandeville, LA 70448

Money paid back after monitoring found labor issues with a construction subcontractor that did not keep adequate payroll
documentation. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Dredge & Clear Lakeshore Dr. Boat Ramp at
Jackson

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$131,529.78($139,341.06)City of Mandeville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/250# of Linear feet of Public 0

$0.00     Program Funds Drawdown $270,870.84
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $42,000.00

$42,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

836 721 5890# of Persons 26.43

LMI%: 26.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$941,987.38

Urgent Need Lafourche Parish Council

Total Projected Budget from All Sources

Match Contributed

$941,987.38

$0.00

$0.00

$0.00

$941,987.38

$941,987.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00232

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/28/2018

$0.00

To Date

05/25/2010

Area Benefit (Census)

$941,987.38

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Construct marina & boat launch; install (10) mooring piles; install rip-rap to stabilize shoreline. Additional funding for this project
comes from the IFIS - 00023 activity in the first Katrina/Rita grant.

Location Description:

Golden Meadow, LA

This project consisted of infrastructure activities in Golden Meadow, Louisiana which included construction of a storm harbor
marina along Bayou Lafourche. The following activities were part of the project: Dredging of the marina area; Installation of rip-
rap to stabilize the shoreline; Construction of piers and bulkheads using steel/timber mooring system; Launch area; Installation
of mooring pilings. This project provides a safe harbor mooring area in the event of storm events inside the Golden Meadow
lock system benefitting watercraft of the region. This activity is working through the closeout process.
Kristen Hebert
Disaster Recovery Infrastructure Analyst
225-219-9600

Activity Progress Narrative:

South Lafourche Storm Harbor MarinaActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$941,987.38$0.00Lafourche Parish Council

$0.00     Program Funds Drawdown $941,987.38
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $25,000.00

$25,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

21304 14191 88250# of Persons 40.22

LMI%: 40.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,592.00

Urgent Need Town of Abita Springs

Total Projected Budget from All Sources

Match Contributed

$89,592.00

$0.00

$0.00

$0.00

$89,592.00

$89,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00233

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/17/2018

$0.00

To Date

01/13/2010

Area Benefit (Census)

$89,592.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Installing gas/water cutoff valves to increase safety while repairs are made.

Location Description:

Town of Abita Springs

This activity is going through closeout edit requests. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Add'l Gas&Water Systms Cut Off Valves
Installation

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $89,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

267 350 1966# of Persons 31.38

LMI%: 31.38

151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,000,000.00

Urgent Need Calcasieu Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$7,000,000.00

$0.00

$0.00

$0.00

$7,000,000.00

$7,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00235

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/14/2018

$0.00

To Date

12/23/2009

Area Benefit (Census)

$7,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Economic Development (Infrastructure improvements and building construction).

Location Description:

McNeese State University Campus, Lake Charles, LA  70602

This project included the construction of a 50,000 square foot building to accommodate incubator sites, McNeese State
University Small Business Development Center, Chamber Southwest Alliance, IMCAL, Workforce Investment Board, H.C. Drew
Center for Economic Development Information Services, various training rooms, conference rooms and classrooms. The
project also included infrastructure improvements to the project site including sewer, water drainage, roadway and parking area.
Nechelle Polk
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Southwest LA Entrepreneurial Economic Devl.
Center

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$7,000,000.00$0.00Calcasieu Parish Police Jury

$0.00     Program Funds Drawdown $7,000,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $6,000,000.00

$6,000,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

44528 29366 179026# of Persons 41.28

LMI%: 41.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,247,210.06

N/A City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$9,247,210.06

$615,654.28

$0.00

$0.00

$9,247,210.06

$8,129,987.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00238

$232,643.21

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$615,654.28

To Date

02/18/2010

N/A

$8,129,987.96

Total Funds Expended

Responsible Organization:

$232,643.21

Administration Under Way

Activity Description:

The Program Management and Monitoring staffing project will ensure that the funded projects further the goals and objectives
of the Disaster CDBG grant under the Louisiana Long Term Community Recovery Program. The staff is primarily responsible
for monitoring all the sub-recipients/contractors/city departments associated with Disaster CDBG projects. This activity funds 16
Disaster CDBG staff positions and several part-time 15% Disaster CDBG staff positions through at least 6 years.

Location Description:

1300 Perdido Street New Orleans, LA 70112

Funds were expended this quarter on Admin. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Program Management and MonitoringActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$8,129,987.96$232,643.21City of New Orleans - K/R

No Accomplishments Performance Measures

Accomplishments Performance Measures

$232,643.21     Program Funds Drawdown $8,129,987.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

155

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,015,265.41

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$6,015,265.41

$0.00

$0.00

$0.00

$6,015,265.41

$5,033,595.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00240

$84,155.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

$0.00

To Date

01/01/2013

Area Benefit (Census)

$5,033,595.03

Total Funds Expended

Responsible Organization:

$84,155.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the design and construction of a community center in the Lower Ninth Ward neighborhood. The CDBG
element of the project will rehabilitate the pool in the community center.

Location Description:

1616 Caffin Avenue New Olreans, LA 70117

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Sanchez CenterActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$5,033,595.03$84,155.00City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$84,155.00     Program Funds Drawdown $5,033,595.03
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $13,667,936.00

Private Funds $1,360,545.53

$15,028,481.53Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5601 2660 12242# of Persons 67.48

LMI%: 67.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,551,093.00

Low/Mod Tangipahoa Parish

Total Projected Budget from All Sources

Match Contributed

$1,551,093.00

$0.00

$0.00

$0.00

$1,551,093.00

$1,551,093.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00241

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/27/2012

04/06/2016

$0.00

To Date

06/29/2010

Area Benefit (Census)

$1,551,093.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

As a result of Hurricane Katrina, Tangipahoa Parish experienced population increases, resulting in increased demand on public
facilities and services required to facilitate such population increases. To meet this demand, Tangipahoa Parish, through its
Library Control Board, is proposing the construction of a new central office and library located in the Amite. The Library Control
Board has allocated funds from monies collected through ad valorem taxes for the new facility, which is the local government
funds indicated in the "Other Funds" category above. To assist in the funding of this project, the Parish is utilizing CDBG-
Disaster Recovery funding.
The new library facility will measure approximately 18,000 square feet in area comprising two stories, and provide expanded
building area for administration, technology, children's reading areas, and a large meeting space. The current library in Amite is
undersized, with the current administrative offices being housed in a separate facility. The construction of the new facility will
allow for efficiencies in operations and the ability to provide expanded services to the citizens of the target area. Of critical
importance, will be the ability to accommodate community meetings, since there are no public meeting facilities available in the
target area for use by community-based and non-profit groups.

Location Description:

downtown Amite, LA 70422

Activity closed this quarter. Construction of new parish building to house a branch of the Parish library was accomplished and
was reported as a performance measure last quarter. - Michael Chua, Disaster Recovery Analyst,

Activity Progress Narrative:

Tangipahoa Parish LibraryActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,551,093.00$0.00Tangipahoa Parish

$0.00     Program Funds Drawdown $1,551,093.00
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(225) 219-9600

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Local Funds $3,472,885.00

$3,472,885.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3658 1747 10030# of Persons 53.89

LMI%: 53.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250,032.31

Slums and Blight City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$1,250,032.31

$0.00

$0.00

$0.00

$1,250,032.31

$1,026,863.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00248

$270,823.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

08/16/2010

Area Benefit (Census)

$1,026,863.37

Total Funds Expended

Responsible Organization:

$270,823.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will fund the planting of approximately 1,520 trees, turf refurbishment, arboreal care for 212 trees, 19,200 square
feet of walking path restoration and ornamental planting beds consisting of 4,471 shrubs and 41,188 ground covers along the
neutral grounds and rights-of-way of strategic corridors and in parks throughout the City of New Orleans.

Location Description:

Alcee Fortier Blvd. (Canal to Dwyer); Almonaster Blvd. (Franklin to Law); Bundy Rd. (I-10 to Chef Menteur); Canal Street
(Claiborne to Carrollton); Carrollton Avenue (Claiborne to Orleans Avenue); Desaix Boulevard (Moss to Gentilly); Earhart
Boulevard (Hamilton St. to Broadway); Esplanade Avenue (from Moss to Rampart); Jefferson Avenue (Claiborne to Tonti);
Higgans Boulevard (Almonaster to Alvar); Holiday Drive (Gen. DeGaulle to Gen. Meyer); Mayo Dr. (I-10 to Dwyer); Orleans
Avenue (City Park Avenue to Claiborne); Pontchartrain Park Golf Course; Poydras Street (from S. Peters Street to the I-10
overpass), New Orleans, LA

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Public Greenspace Tree Replacement Phase IIActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,026,863.37$270,823.50City of New Orleans - K/R

$270,823.50     Program Funds Drawdown $1,026,863.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5000# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

76614 34749 188569# of Persons 59.06

LMI%: 59.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,294,986.04

Urgent Need Lafourche Parish Council

Total Projected Budget from All Sources

Match Contributed

$1,294,986.04

$0.00

$0.00

$0.00

$1,294,986.04

$1,294,986.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00250

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/28/2018

$0.00

To Date

08/11/2010

Area Benefit (Census)

$1,294,986.03

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Construction of approximately 1,260 L.F of sub-surface storm water drainage system & associated catch basins.

Location Description:

Twin Oaks Subdivision, Raceland, LA  70394

Activity is in closeout process. - Kristen Hebert, Disaster Recovery Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Twin Oaks Drainage ProjectActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1260# of Linear feet of Public 0

$0.00     Program Funds Drawdown $1,294,986.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

284 215 880# of Persons 56.70

LMI%: 56.7
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,021,358.00

Urgent Need Calcasieu Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$2,021,358.00

$0.00

$0.00

$0.00

$2,021,358.00

$2,021,358.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00257

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/14/2018

$0.00

To Date

11/04/2010

Area Benefit (Census)

$2,021,358.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Construct new outfall to divert waters to Houston River.

Location Description:

Sulphur, LA 70663

This project was a parish wide High Hope Road Area Drainage Improvements which included data collection, research of
existing data, computer modeling, model calibration, analysis of known flood areas and watershed deficiencies, development of
realistic watershed improvements, geographic information system (GIS) mapping and reporting.
Nechelle Polk
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

High Hope Road AreaActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$2,021,358.00$0.00Calcasieu Parish Police Jury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,021,358.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $1,528,642.00

$1,528,642.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

85300/7100# of Linear feet of Public 85300

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

292 390 1939# of Persons 35.17

LMI%: 35.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,112,062.58

N/A City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$2,112,062.58

$0.00

$0.00

$0.00

$2,112,062.58

$1,771,356.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00267

$53,631.99

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

08/03/2011

N/A

$1,771,356.65

Total Funds Expended

Responsible Organization:

$53,631.99

Administration Under Way

Activity Description:

This project covers costs of the New Orleans Redevelopment Authority (NORA) for project designs, implementation, staff time
and administrative costs associated with administration of the Disaster CDBG funding and delivery.

Location Description:

1340 Poydras Street, New Orleans, LA 70112

Funds were expended this quarter on Admin. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

NORA D-CDBG Administration and Project
Delivery

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,771,356.65$53,631.99City of New Orleans - K/R

No Accomplishments Performance Measures

Accomplishments Performance Measures

$53,631.99     Program Funds Drawdown $1,771,356.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,408,398.80

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$3,408,398.80

$0.00

$0.00

$0.00

$3,408,398.80

$2,490,015.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00271

$7,381.62

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/14/2016

$0.00

To Date

10/21/2011

Area Benefit (Census)

$2,490,015.30

Total Funds Expended

Responsible Organization:

$7,381.62

Clearance and Demolition Under Way

Activity Description:

This project will use funds for environmental testing and contaminant remediation for parks and playgrounds throughout the city
of New Orleans, as well as for public facility recovery project with insufficient funding for these purposes.

Location Description:

Palmer Park, S. Claiborne @ S. Carrollton, New Orleans, LA 70118; Evans Playground, 5100 LaSalle St., New Orleans, LA
70115; Danneel Playground 5501 St. Charles Ave., New Orleans 70115; Taylor Playground 3101 Washington Ave., New
Orleans, LA 70125; Burke Playground, 2524 Annunciation St., New Orleans, LA 70130; Annunciation Playground, 800 Race
St., New Orleans, LA 70130; Van McMurray Playground, 2000 Phillip St., New Orleans, LA 70113; A.L. Davis Playground, 2600
LaSalle St., New Orleans, LA 70113; Hunterfield Playground, 1600 N. Claiborne Ave., New Orleans, LA 70116; Treme Center
Playground, 1400 St. Phillip St., New Orleans, LA 70116; Lemann II Playground, 1600 Lafitte St., New Orleans, LA 70112;
Easton Playground 600 N. Lopez St., New Orleans 70119; Stallings Center Playground, 1900 Desire St., New Orleans, LA
70117; Sam Bonart Playground, Forstall & Marias St., New Orleans, LA 70117; Village De L'est Playground, 13512 Granville
St., New Orleans, LA 70129

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Public Facilities Environ. Testing & RemediationActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$2,490,015.30$7,381.62City of New Orleans - K/R

$7,381.62     Program Funds Drawdown $2,490,015.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Properties 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,351,404.51

Low/Mod City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$3,351,404.51

$0.00

$0.00

$0.00

$3,351,404.51

$3,328,672.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00274

$101,558.30

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

12/06/2011

Area Benefit (Census)

$3,328,672.55

Total Funds Expended

Responsible Organization:

$101,558.30

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project undertakes infrastructure improvements to facilitate the development of the new University Medical Center (UMC).
This includes site clearance, drainage improvements, ATT fiber relocation, sewer improvements, utility connections, and street
improvements in the footprint of the UMC..

Location Description:

UMC footprint bounded by Canal Street, South Claiborne Avenue, Tulane Avenue and South Galvez Street, New Orleans,
70112

Funds were expended this quarter on Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Univ. Med. Ctr. (UMC) Infrastructure ImprovementsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$3,328,672.55$101,558.30City of New Orleans - K/R

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5000# of Linear feet of Public 0

$101,558.30     Program Funds Drawdown $3,328,672.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,979,602.40

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$1,979,602.40

$0.00

$0.00

$0.00

$1,979,602.40

$1,661,152.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00281

$89,956.03

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/01/2016

$0.00

To Date

05/01/2014

Area Benefit (Census)

$1,661,152.33

Total Funds Expended

Responsible Organization:

$89,956.03

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity funds road and drainage improvements for Sharp Road in St. Tammany Parish.

Location Description:

St. Tammany Parish

Funds were expended this quarter on Construction. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Sharp Road and Century OaksActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,661,152.33$89,956.03St. Tammany Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2500# of Linear feet of Public 0

$89,956.03     Program Funds Drawdown $1,661,152.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1188 1170 18271# of Persons 12.91

LMI%: 12.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,362,364.40

Slums and Blight St. Tammany Parish Government

Total Projected Budget from All Sources

Match Contributed

$2,362,364.40

$0.00

$0.00

$0.00

$2,362,364.40

$1,797,568.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00282

$146,013.81

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/01/2016

$0.00

To Date

05/01/2014

Area Benefit (Census)

$1,797,568.22

Total Funds Expended

Responsible Organization:

$146,013.81

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity funds road and drainage improvements for Lapin Road in St. Tammany Parish.

Location Description:

Bayou Castine Sub-Basin near the Quail Creek and Forrest Brook subdivisions.

Funds were expended this quarter on Construction. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Lapin St., Quail Creek and Forest Brook Drain. ImpActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$1,797,568.22$146,013.81St. Tammany Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7000# of Linear feet of Public 0

$146,013.81     Program Funds Drawdown $1,797,568.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

681 662 8408# of Persons 15.97

LMI%: 15.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,226.49

Urgent Need St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$323,226.49

$0.00

$0.00

$0.00

$323,226.49

$164,219.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00286

$14,847.65

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

08/01/2013

Area Benefit (Census)

$164,219.11

Total Funds Expended

Responsible Organization:

$14,847.65

Public services Under Way

Activity Description:

The parish of St. Bernard is to hire a Coordinator, train council, staff and any and all personnel in FHEO (Fair Housing Equal
Opportunity) and federal requirements for Equal Opportunity and assure that they comply with any and all regulations for the
expenditure of CDBG/federal funds. This activity funds the Fair Housing Coordinator position, office supplies/printing,
marketing, advertising, rental land appraisals, and titles/closings.

Location Description:

8201 West Judge Perez Drive, Chalmette, LA 70043

Funds were expended this quarter on Public Service. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Office of Fair HousingActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$164,219.11$14,847.65St. Bernard Parish Government

No Accomplishments Performance Measures

Accomplishments Performance Measures

$14,847.65     Program Funds Drawdown $164,219.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14577 12650 66442# of Persons 40.98

LMI%: 40.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

Low/Mod St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$150,000.00

$0.00

$0.00

$650,000.00

$215,156.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - 00289

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/10/2016

$150,000.00

To Date

12/11/2013

Direct Benefit (Persons)

$215,156.95

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Due to severe destruction (80%) of impacted businesses, there was significant job loss.  The Nunez Community College's
Workforce Development program includes film production and acting training programs as well as the existing industrial
technology and maintenance programs. The industrial piece provided hands-on training, curriculum development, and
development of the workforce in St. Bernard Parish for up to 82 students over a two year period. The film training programs will
be free to the public and will inform, educate, and provide practical experience to develop the workforce in St. Bernard and the
surrounding area in the Film Industry. A minimum of 30 students and a maximum of 45 students will be accepted into the actor
training program over the course of one year. Finally, a minimum of 75 students and a maximum of 90 students will be
accepted into the film training program over the course of one year.

Location Description:

All of St. Bernard Parish municipalities

Funds obligated as activity is amended to expand the scope of services. - Joseph Rossman, Disaster Recovery Analyst, (225)
219-9600

Activity Progress Narrative:

Workforce DevelopmentActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$0.00     Program Funds Drawdown $215,156.95

178

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/40 0/174# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341.48

Urgent Need Beauregard Parish Police Jury

Total Projected Budget from All Sources

Match Contributed

$341.48

$341.48

$0.00

$0.00

$341.48

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - Budget for Beauregard Parish Proj. in Rev.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/13/2018

$341.48

To Date

05/14/2008

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Planned

Activity Description:

This activity holds remaining funds for Beauregard Parish for Long Term Community Recovery Infrastructure. Funds are
obligated for this purpose and will be broken out into individual activities as they are approved.

Location Description:

Beauregard Parish

See Activity Narrative for ILTR - 00119.

Activity Progress Narrative:

ILTR - Budget for Beauregard Parish Proj. in Rev.Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

181

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$0.00

($150,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR - Budget for St. Bernard Parish Proj. in Rev.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/04/2018

($150,000.00)

To Date

06/05/2008

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

This activity holds funds for Long Term Community Recovery projects not yet approved for St. Bernard Parish in Grant 1.

Location Description:

St. Bernard Parish

See Activity Narrative for ILTR - 00289.

Activity Progress Narrative:

ILTR - Budget for St. Bernard Parish Proj. in Rev.Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$347,625.63

N/A City of New Orleans - K/R

Total Projected Budget from All Sources

Match Contributed

$347,625.63

($13,501.41)

$0.00

$0.00

$347,625.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILTR -Budget for Orleans Parish Projects in
Review

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/16/2017

($13,501.41)

To Date

09/17/2007

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

This activity holds funds for Orleans Parish for Long Term Community Recovery. Funds are obligated for this purpose and will
be broken out into individual activities as they are approved.

Location Description:

Orleans Parish

Funds de-obligated as the City of New Orleans Long Term Community Recovery projects are amended. - Joseph Rossman,
Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

ILTR -Budget for Orleans Parish Projects in
Review

Activity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,902.03

Slums and Blight Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$313,902.03

$0.00

$0.00

$0.00

$313,902.03

$18,905.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00001

$1,042.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2014

N/A

$18,905.23

Total Funds Expended

Responsible Organization:

$1,042.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of a Public Improvement, Slum and Blight on behalf of St.
Bernard Parish, St. Tammany Parish, and Jefferson Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00059 in St. Bernard Parish, ILTR - 00117, 00212, 00213, 00214, and 00217 in St.
Tammany Parish, and ILTR - 00071, 00112, 00121, 00134, 00135, and 00157 in Jefferson Parish.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

ITPD-SB-Public ImprovementActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$18,905.23$1,042.50Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,042.50     Program Funds Drawdown $18,905.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

187

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,710.15

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$95,710.15

$0.00

$0.00

$0.00

$95,710.15

$104,840.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00002

$10,201.25

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2014

N/A

$95,710.15

Total Funds Expended

Responsible Organization:

$19,331.25

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity is grants management for Public Improvements, Urgent Need on behalf of St. Bernard Parish for the Infrastructure
Long Term Community Recovery program.

Location Description:

See Location Descriptions for ILTR - 00173 and ILT2 - 00279.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600
The difference between the disbursed and expended amounts for the quarter will be corrected by expenditure transactions
processed in the 3rd quarter of 2016.
Joseph Rossman
Disaster Recovery Analyst
(225) 219-9600

Activity Progress Narrative:

ITPD-UN-Public ImprovementActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$104,840.15$19,331.25Pan American Engineers Inc

$0.00$0.00St. Bernard Parish Government

$10,201.25     Program Funds Drawdown $95,710.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,736.58

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$94,736.58

$0.00

$0.00

$0.00

$94,736.58

$100,237.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00003

$9,857.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$2,422.82

To Date

07/01/2014

N/A

$94,736.58

Total Funds Expended

Responsible Organization:

$15,358.75

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity is grants management for Construction/reconstruction of water/sewer lines or systems, Urgent Need on behalf of
St. Bernard Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Descriptions for ILTR - 00099 and ILT2 - 00259.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600
The difference between the disbursed and expended amounts for the quarter will be corrected by expenditure transactions
processed in the 3rd quarter of 2016.
Joseph Rossman
Disaster Recovery Analyst
(225) 219-9600

Activity Progress Narrative:

ITPD-UN-Construct Water/sewer lines or systemsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$100,237.83$15,358.75Pan American Engineers Inc

$0.00$0.00St. Bernard Parish Government

$9,857.50     Program Funds Drawdown $94,736.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

191

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,569.69

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$187,569.69

$0.00

$0.00

$0.00

$154,549.65

$71,861.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00004

$637.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$3,482.53

To Date

07/01/2014

N/A

$63,266.60

Total Funds Expended

Responsible Organization:

$9,232.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public facilities, Urgent Need on behalf of St. Bernard,
Jefferson, and Lafourche Parishes for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00115 for St. Bernard Parish, ILTR - 00076, 00097, 00113, 00181, 00182, 00184, 00185,
00186, and 00291 for Jefferson Parish, and ILTR 00232 and 00252 for Lafourche Parish.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600
The difference between the disbursed and expended amounts for the quarter will be corrected by expenditure transactions
processed in the 3rd quarter of 2016.
Joseph Rossman
Disaster Recovery Analyst

Activity Progress Narrative:

ITPD-UN-Public FacilitiesActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$0.00$0.00Jefferson Parish

$0.00$0.00Lafourche Parish Council

$71,861.60$9,232.50Pan American Engineers Inc

$0.00$0.00St. Bernard Parish Government

$637.50     Program Funds Drawdown $63,266.60
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(225) 219-9600

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,882.59

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$13,882.59

$0.00

$0.00

$0.00

$13,882.59

$13,882.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00005

$3,581.25

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$205.69

To Date

07/01/2014

N/A

$13,882.59

Total Funds Expended

Responsible Organization:

$3,581.25

Public services Under Way

Activity Description:

This activity is grants management for Public Services, Urgent Need on behalf of St. Bernard Parish for the Infrastructure Long
Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00286.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

ITPD-UN-Public ServicesActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$13,882.59$3,581.25Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,581.25     Program Funds Drawdown $13,882.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,038.12

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$26,038.12

$0.00

$0.00

$0.00

$26,038.12

$26,038.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00006

$2,827.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2014

N/A

$26,038.12

Total Funds Expended

Responsible Organization:

$2,827.50

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

This activity is grants management for Economic Development or recovery activity that creates/retains jobs, Urgent Need on
behalf of St. Bernard Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00289.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

ITPD-UN-Economic DevelopmentActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$26,038.12$2,827.50Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,827.50     Program Funds Drawdown $26,038.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,131.23

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$21,131.23

$0.00

$0.00

$0.00

$21,131.23

$21,131.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00007

$4,785.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2014

Area Benefit (Census)

$21,131.23

Total Funds Expended

Responsible Organization:

$4,785.00

Planning Under Way

Activity Description:

This+activity+is+grants+management+for+Planning,+Urgent+Need+on+behalf+of+St.+Bernard+Parish+for+the+Infrastructure+
Long+Term+Community+Recovery+program.

Location Description:

See+Location+Description+for+ILT2+-+00278.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

ITPD-UN-PlanningActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$21,131.23$4,785.00Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,785.00     Program Funds Drawdown $21,131.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,049.53

Low/Mod Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$137,049.53

$0.00

$0.00

$0.00

$137,049.53

$24,382.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00016

$352.32

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$3,110.22

To Date

07/01/2014

N/A

$24,382.82

Total Funds Expended

Responsible Organization:

$352.32

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity is grants management for Construction/reconstruction of water/sewer lines or systems, Low to Moderate Income
on behalf of St. Tammany and Jefferson Parishes for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00209 for St. Tammany Parish, and ILTR - 00068, 00069, 00070, 00074, 00079, 00082,
00083, 00084, and ILT2 - 00266 for Jefferson Parish

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

ITPD-LM-Construct Water/sewer lines or systemsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$24,382.82$352.32Pan American Engineers Inc

$352.32     Program Funds Drawdown $24,382.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,007.50

Slums and Blight Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$202,007.50

$0.00

$0.00

$0.00

$202,007.50

$175,059.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00017

$57,902.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$11,935.05

To Date

07/01/2014

N/A

$175,059.50

Total Funds Expended

Responsible Organization:

$57,902.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity is grants management for Construction/reconstruction of water/sewer lines or systems, Slum and Blight on behalf
of St. Tammany and Jefferson Parishes for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00208, 00281, and 00282 for St. Tammany Parish, and ILTR - 00057, 00098, and 00136
for Jefferson Parish.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

ITPD-SB-Construct Water/sewer lines or systemsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$175,059.50$57,902.00Pan American Engineers Inc

$57,902.00     Program Funds Drawdown $175,059.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,386.48

Slums and Blight Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$30,386.48

$0.00

$0.00

$0.00

$30,386.48

$10,960.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00018

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$689.59

To Date

07/01/2014

N/A

$10,960.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public facilities, Slum and Blight on behalf of Jefferson
Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00075.

Funds obligated this quarter as Pan American budget amendments are approved for grants management services. - Joseph
Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

ITPD-SB-Public FacilitiesActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,960.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,266.55

Low/Mod Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$10,266.55

$0.00

$0.00

$0.00

$10,266.55

$9,485.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00019

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$232.99

To Date

07/01/2014

N/A

$3,127.50

Total Funds Expended

Responsible Organization:

$6,357.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public facilities, Low to Moderate Income on behalf of
Jefferson Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00290.

Funds obligated this quarter as Pan American budget amendments are approved for grants management services. The
difference between the disbursed and expended amounts for the quarter will be corrected by expenditure transactions
processed in the 3rd quarter of 2016. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

ITPD-LM-Public FacilitiesActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$0.00$0.00Jefferson Parish

$9,485.00$6,357.50Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,127.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,560.33

Slums and Blight Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$29,560.33

$0.00

$0.00

$0.00

$29,560.33

$653.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00020

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$670.85

To Date

07/01/2014

N/A

$653.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

This activity is grants management for Construction/reconstruction of streets, Slum and Blight on behalf of Jefferson Parish for
the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00078.

Funds obligated this quarter as Pan American budget amendments are approved for grants management services. - Joseph
Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

ITPD-SB-Construct/reconstruct streetsActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $653.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,629.40

Low/Mod Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$71,629.40

$0.00

$0.00

$0.00

$71,629.40

$3,847.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00021

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$2,306.39

To Date

07/01/2014

N/A

$3,847.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public improvements, Low to Moderate Income on behalf
of Jefferson Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Descriptions for ILTR - 00077, 00120, and 00137.

Funds obligated this quarter as Pan American budget amendments are approved for grants management services. - Joseph
Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

ITPD-LM-Public ImprovementActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,847.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,567.81

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$63,567.81

$0.00

$0.00

$0.00

$63,567.81

$22,003.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00022

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$23,336.75

To Date

07/01/2014

N/A

$16,357.00

Total Funds Expended

Responsible Organization:

$5,646.25

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public improvements, Urgent Need on behalf of Jefferson
and Lafourche Parishes for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Descriptions for ILTR - 00292 and  00293 for Jefferson Parish, and ILTR - 00250 for Lafourche Parish.

Funds obligated this quarter as Pan American budget amendments are approved for grants management services. The
difference between the disbursed and expended amounts for the quarter will be corrected by expenditure transactions
processed in the 3rd quarter of 2016. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600
 

Activity Progress Narrative:

ITPD-UN-Public ImprovementActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

$0.00$0.00Jefferson Parish

$0.00$0.00Lafourche Parish Council

$22,003.25$5,646.25Pan American Engineers Inc

$0.00     Program Funds Drawdown $16,357.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,515.65

N/A Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$13,515.65

$0.00

$0.00

$0.00

$13,515.65

$2,950.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ITPD - 00023

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$3,515.65

To Date

07/01/2014

Area Benefit (Census)

$2,950.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

This activity is grants management for Planning on behalf of Lafourche Parish for the Infrastructure Long Term Community
Recovery program.

Location Description:

See Location Description for ILTR - 00142.

Funds obligated this quarter as Pan American budget amendments are approved for grants management services. - Joseph
Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

ITPD-N/A-PlanningActivity Title:

Project Number:

0021

Project Title:

Infrastructure - Long Term Community Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,950.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0022 / Infrastructure - Local GovernmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$774,167.32

Urgent Need St. Tammany Parish Government

Total Projected Budget from All Sources $774,167.32

$0.00

$0.00

$774,167.32

$774,167.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILOC - 00002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

12/31/2018

$0.00

To Date

05/27/2008

Area Benefit (Census)

$774,167.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

NRCS - Match ProgramActivity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

$0.00     Program Funds Drawdown $774,167.32
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Match Contributed $0.00$0.00

Activity Description:

This project removes storm debris from various waterways throughout St. Tammany Parish.

Location Description:

St. Tammany Parish: parish-wide

Closeout being held due to compliance monitoring. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1650965# of Linear feet of Public 0

0/0# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30440 26063 188926# of Persons 29.91

LMI%: 29.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Low/Mod SOWELA Technical Community College

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$538,151.00

$538,151.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILOC - 00007

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/12/2016

$0.00

To Date

06/19/2009

Area Benefit (Census)

$538,151.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

This project acquires 10 modular classrooms (each contains 2 classrooms for total of 20 classrooms) & 1 modular bathroom
building for SOWELA Technical College.

Location Description:

3820 Sen. J. Bennett Johnston Avenue, Lake Charles, 70616

Closeout information is being reviewed. - Connie Hall, Disaster Recovery Specialist (225) 219-9600

Activity Progress Narrative:

SOWELA Acquisition of Existing Modular
Classrooms

Activity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of buildings (non-residential) 0

0/10# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $538,151.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/538151Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

20832 11160 68210# of Persons 46.90

LMI%: 46.9
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,246.51

Slums and Blight New Orleans Redevelopment Authority

Total Projected Budget from All Sources

Match Contributed

$821,246.51

$0.00

$0.00

$0.00

$821,246.51

$818,714.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILOC - 00014B

$31,446.64

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

03/08/2010

Area Benefit (Census)

$818,714.16

Total Funds Expended

Responsible Organization:

$31,446.64

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project centers on the historic preservation of 1 public facility to be used by a neighborhood community center. This project
was chosen with an eye toward revitalizing the residential areas and rebuilding the neighborhood community.The community
center, owned by the New Orleans Redevelopment Authority (NORA), will be made available for transfer and use to qualified
community organizations through a competitive Request for Proposals (RFP) process.This center will provide education on
sustainable housing methods/practices as well as hosting other activities.

Location Description:

5200 Dauphine St., New Orleans, LA 70117

Funds were expended this quarter for Construction. - Desirae Williams, Infrastructure Analyst, (225) 219-9600

Activity Progress Narrative:

Pres. Resource Cntr. -  Oper. Comeback - Pub.
Fac.

Activity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

$818,714.16$31,446.64New Orleans Redevelopment Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$31,446.64     Program Funds Drawdown $818,714.16
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $214,634.74

$214,634.74Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1068 640 2498# of Persons 68.37

LMI%: 68.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,000.00

Urgent Need Louisiana Department of Natural Resources

Total Projected Budget from All Sources

Match Contributed

$360,000.00

$0.00

$0.00

$0.00

$307,327.50

$307,327.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILOC - 00017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/01/2016

($52,672.50)

To Date

10/12/2010

Area Benefit (Census)

$307,327.50

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

This project caps water wells damaged by Katrina and Rita which pose an environmental threat of contamination of the state's
aquifers.

Location Description:

Multi-parish: Calcasieu, Cameron, Iberia, Orleans, St. Mary, St. Tammany, and Vermilion

Funds de-obligated this quarter to prepare for closeout of project.
Potential aquifer impact evaluation, risk prioritization and mitigation (capping) of 105 damaged high to moderate risk water wells
following the aftermath of Hurricanes Katrina and Rita in flood prone areas of south Louisiana.
Nechelle Polk
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Abandoned Water WellsActivity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

$307,327.50$0.00Louisiana Department of Natural Resources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $307,327.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

105/181# of Properties 105

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

11208 8854 59430# of Persons 33.76

LMI%: 28.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,744,265.00

Low/Mod Jefferson Parish

Total Projected Budget from All Sources

Match Contributed

$1,744,265.00

$0.00

$0.00

$0.00

$1,744,265.00

$284,050.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILOC - 00055

$284,050.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/03/2016

$0.00

To Date

09/04/2013

Area Benefit (Census)

$284,050.00

Total Funds Expended

Responsible Organization:

$284,050.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project funds improvements to drainage of the 17th Street Canal, which forms a portion of the border between Jefferson
and Orleans Parish, Louisiana. The project will involve widening, deepening, and lining the canal to increase its drainage
conveyance. Additional funds includes $1,408,205.34 in Jefferson Parish Capital projects and $4,584,222.93 from the Orleans
Parish Sewerage and Water Board budget.

Location Description:

Airline Highway & Hoey Canal, Metairie, LA 70002

Funds were expended this quarter for Construction. - Jared Lee, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Jefferson Parish Parkway DrainageActivity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

$284,050.00$284,050.00Jefferson Parish

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/730# of Linear feet of Public 0

$284,050.00     Program Funds Drawdown $284,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14647 6893 39192# of Persons 54.96

LMI%: 54.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Division of Administration Facility Planning

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$12,235.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ILOC - 00056

$12,235.20

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/01/2017

$0.00

To Date

03/01/2014

Area Benefit (Census)

$12,235.20

Total Funds Expended

Responsible Organization:

$12,235.20

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Southern University at New Orleans proposes to utilize CDBG funds to renovate and construct an Archives in the Washington
Library to preserve components of the university's artifacts, art collection and valuable documents.

Location Description:

6400 Press Drive, New Orleans, LA 70126

Funds were expended this quarter for Design. - Nechelle Polk, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

SUNO Washington Library RenovationActivity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

$12,235.20$12,235.20Division of Administration Facility Planning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$12,235.20     Program Funds Drawdown $12,235.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,652.76

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$102,652.76

$0.00

$0.00

$0.00

$66,339.59

$31,287.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IOPD - 00001

$3,322.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2014

N/A

$31,287.50

Total Funds Expended

Responsible Organization:

$3,322.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public facilities, Urgent Need on behalf of the Division of
Administration Office of Facility Planning for the Infrastructure Local Government program.

Location Description:

ILOC-PD-Public Facility-UNActivity Title:

Project Number:

0022

Project Title:

Infrastructure - Local Government

$31,287.50$3,322.50Pan American Engineers Inc

$3,322.50     Program Funds Drawdown $31,287.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

University of New
Orleans - University

Center
ILOC - 000130022

Rehabilitation/reconstru
ction of public facilities

Division of Administration
Facility Planning

General Account

Delgado Comm. Coll.
Maintenance &

Warehouse Bldng.
ILOC - 000200022

Rehabilitation/reconstru
ction of public facilities

Division of Administration
Facility Planning

General Account

Univ. of Louisiana
Lafayette - Earl K.

Long Gym
ILOC - 000370022

Rehabilitation/reconstru
ction of public facilities

Division of Administration
Facility Planning

General Account

Association Description:
IOPD - 00001 is grants management for the activities selected above.
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See Location Descriptions for ILOC - 00013, 00020, and 00037.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0024 / Infrastructure - Primary and Secondary EducationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need St. Bernard Parish School Board

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

IEDU - 00020

Activitiy Category:

02/14/2011

05/23/2016

11/07/2008

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

Lacoste Field HouseActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education
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Overall

$10,188,998.16

Total Projected Budget from All Sources

Match Contributed

$10,188,998.16

$0.00

$0.00

$0.00

$10,188,998.16

$10,188,998.16

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$10,188,998.16

Total Funds Expended $0.00

Activity Description:

This project consolidates the three pre-Katrina public high schools into one school, Chalmette High School. One of the aspects
of this project is the building of a field house, which will incorporate an existing pool with expanded gym facilities to
accommodate basketball, wrestling, and other sports. The performance measure will be reported in IEDU - 00055 (Cultural Arts
Center).

Location Description:

1101 E. Judge Perez Drive, Chalmette, LA 70043

Project closed this quarter. Performance measure was reported last quarter in IEDU - 00055, as this activity is part of the
Chalmette High School in St. Bernard Parish.
The project included the construction and a new field house on the former LaCoste site, incorporating a previously existing pool
with expanded gym facilities to accommodate basketball, wrestling, and other sports. (47,849 sq. ft.)
Jared Lee
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

$10,188,998.16$0.00St. Bernard Parish School Board

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14577 12650 66442# of Persons 40.98

LMI%: 40.98

$0.00     Program Funds Drawdown $10,188,998.16
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $1,894,017.00

Private Funds $1,632,880.13

$3,526,897.13Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$916,690.00

Urgent Need Terrebonne Parish School Board

Total Projected Budget from All Sources

Match Contributed

$916,690.00

$0.00

$0.00

$0.00

$916,690.00

$916,690.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00022

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

09/28/2009

Area Benefit (Census)

$916,690.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project replaces the windows at West Park and Schreiver Elementary Schools with hurricane-rated windows, as these
schools will be used as shelters during a future disaster.

Location Description:

West Park Elementary, 7073 Park Avenue, Houma, LA 70364; Schreiver Elementary School, 2052 West Main Street,
Schriever, LA 70395

These schools are used as emergency shelters. Shelter space was limited to hallways due to unsafe windows. As a result of
the 2005 hurricanes, the exterior windows were replaced to “hurricane” rated windows to allow for more usable shelter space.
Jared Lee
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Ext. Window Repl. at Schreiver & West Park
Elemen.

Activity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$916,690.00$0.00Terrebonne Parish School Board

$0.00     Program Funds Drawdown $916,690.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $130,120.00

$130,120.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1699 1023 6738# of Persons 40.40

LMI%: 40.4
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,692,683.32

Low/Mod Louisiana Department of Education/Recovery School

Total Projected Budget from All Sources

Match Contributed

$14,692,683.32

$0.00

$0.00

$0.00

$14,692,683.32

$14,692,683.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00044

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

11/09/2011

04/07/2016

$0.00

To Date

10/24/2008

Area Benefit (Census)

$14,692,683.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project seeks to return Craig Elementary to an operational status and help alleviate that burden on other schools in the
City of New Orleans. Extensive work will be completed in several phases. The first stage is selective demolition and
remediation of compromised areas of the structure. Secondly, renovation will be undertaken for the public facility in such areas
as replacement and/or repair of the roof, windows, restrooms, concrete slab, a new kitchen, among other things. Finally, under
public services, funding will be provided for a folding performance stage, modern kitchen equipment, and stackable
washer/driers.

Location Description:

1423 St. Phillip St., New Orleans, LA 70116

Activity closed out this quarter. Performance measure and narrative given previous quarter.
Joseph Rossman
Disaster Recovery Analyst
(225) 219-9600

Activity Progress Narrative:

Craig Elementary SchoolActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$14,692,683.32$0.00Louisiana Department of Education/Recovery School

$0.00     Program Funds Drawdown $14,692,683.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,631,275.77

Urgent Need St. Bernard Parish School Board

Total Projected Budget from All Sources

Match Contributed

$17,631,275.77

$0.00

$0.00

$0.00

$17,631,275.77

$17,631,275.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00055

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/16/2012

04/07/2016

$0.00

To Date

02/04/2009

Area Benefit (Census)

$17,631,275.77

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project will include a parking area addition, street access and a 88,390 sq. ft. structure, along with many of

Cultural Arts CenterActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$17,631,275.77$0.00St. Bernard Parish School Board

$0.00     Program Funds Drawdown $17,631,275.77

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Lacoste Field HouseIEDU - 000200024
Rehabilitation/reconstru
ction of public facilities

St. Bernard Parish School
Board

General Account

Chalmette High
School Elevated

Walkway and Clinic
IEDU - 000470024

Rehabilitation/reconstru
ction of public facilities

St. Bernard Parish School
Board

General Account

Stadium Renovations
- Chalmette High

School
IEDU - 000610024

Rehabilitation/reconstru
ction of public facilities

St. Bernard Parish School
Board

General Account

Chalmette H.S.
Football & Baseball

Field Houses
IEDU - 000990024

Rehabilitation/reconstru
ction of public facilities

St. Bernard Parish School
Board

General Account

Association Description:
The associated activities above are all part of the Chalmette High School in St. Bernard Parish.

235

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



the supporting frameworks, such as mechanical, electrical, and plumbing systems. This cultural arts center will provide a library,
theater, lecture hall, dance, music and other cultural arts activities for the two campuses of Chalmette High School and create
additional cultural arts educational opportunities for students and faculty. Additionally, this project provides library services for
the St. Bernard Parish community.

Location Description:

1101 E. Judge Perez Drive, Chalmette, LA 70043

Project closed this quarter. Performance measure was reported last quarter in this project, as this activity is part of the
Chalmette High School in St. Bernard Parish and is the highest dollar activity. - Jared Lee, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $15,885,326.11

$15,885,326.11Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14577 12650 66442# of Persons 40.98

LMI%: 40.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,888.76

Urgent Need Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$367,888.76

$0.00

$0.00

$0.00

$367,893.66

$367,888.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00070

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

10/12/2010

Area Benefit (Census)

$367,888.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides the Belle Chasse Primary School essential repairs needed to maintain educational and public health
standards by utilizing CDBG funding for FEMA-ineligible structure improvements. The funding will help in attaining compliance
with physical accessibility, state and local building codes, public health codes, and fire prevention codes.

Location Description:

539 F. Edward Hebert Boulevard, Belle Chasse, LA 70037

The project accomplished the renovation by completing general repairs to the Belle Chasse Primary School. These repairs
included the replacement of ceiling, floor, and ceramic tiles. Also replaced wer sinks, traps, faucets and fencing was provided
for the playground. Finally, cleaning, priming and painting of the exterior was accomplished.
Jared Lee
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Belle Chasse Primary School RenovationsActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$367,888.76$0.00Plaquemines Parish School Board

$0.00     Program Funds Drawdown $367,888.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2474 2034 12950# of Persons 34.81

LMI%: 34.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,357,866.49

Urgent Need Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$2,357,866.49

$251,016.49

$0.00

$0.00

$2,357,886.49

$1,403,572.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00072

$41,675.75

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$251,016.49

To Date

07/01/2012

Area Benefit (Census)

$1,403,572.12

Total Funds Expended

Responsible Organization:

$41,675.75

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides CDBG funding for FEMA-ineligible site improvements, such as roadways, parking and utilities for South
Plaquemeines High School.

Location Description:

34158 Highway 11, Buras, LA 70041

Funds were expended this quarter for Construction. - Lisa Samuels, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

South Plaquemines High School EnhancementsActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$1,403,572.12$41,675.75Plaquemines Parish School Board

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$41,675.75     Program Funds Drawdown $1,403,572.12
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $410,336.00

$410,336.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2195 1928 12409# of Persons 33.23

LMI%: 33.23
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,297,301.91

Low/Mod Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$1,297,301.91

($237,771.09)

$0.00

$0.00

$1,297,301.91

$1,297,301.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00080

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

($237,771.09)

To Date

12/22/2010

Area Benefit (Census)

$1,297,301.91

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides the new Phoenix High School (PK-12) facility with essential infrastructure and site improvements that are
necessary to accommodate the additional needs of the school facility, and maintain educational and health standards. This
project provides CDBG funding for roadways, parking and utilities that were not covered by FEMA eligible funds.

Location Description:

13073 Highway 15, Braithwaite, LA 70040

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Phoenix High School (PK-12) EnhancementsActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,297,301.91
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $550,921.00

$550,921.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1006 394 2656# of Persons 52.71

LMI%: 52.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,849,862.00

Urgent Need Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$1,849,862.00

$0.00

$0.00

$0.00

$1,849,862.00

$1,849,862.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00084

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/21/2014

04/06/2016

$0.00

To Date

09/02/2010

Area Benefit (Census)

$1,849,862.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project will accomplish the demolition and construction of the North Transportation Facility in Belle Chasse, LA to meet the
demands of the northern part of Plaquemines Parish and planned decrease in the size of the school facilities in the southern
part of the parish. The North Transportation Facility is of such structural integrity that the ability to maintain operational
efficiency requires the School Board to demolish the existing facility and reconstruct a larger, modernized structure on the site.

Location Description:

506 F. Edward Hebert Boulevard, Belle Chasse, LA 70037

The North Transportation Facility has been constructed and is operational. The following tasks were completed as part of the
CDBG scope of work: Sub and Superstructure, Exterior Enclosure, Roofing, Interior work, conveying systems, plumbing,
HVAC, Fire Protection systems, and all electrical work.
Activity closed this quarter. Performance measure also reported. - Lisa Samuels, Recovery Specialist, (225) 219-9600
 

Activity Progress Narrative:

N. Transportation Facility Demolition and Reconst.Activity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$1,849,862.00$0.00Plaquemines Parish School Board

$0.00     Program Funds Drawdown $1,849,862.00

243

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6586 4181 26028# of Persons 41.37

LMI%: 41.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,440.69

Urgent Need Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$228,440.69

($1,004.01)

$0.00

$0.00

$228,440.69

$228,440.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00087

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($1,004.01)

To Date

09/02/2010

Area Benefit (Census)

$228,440.69

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project funds FEMA ineligible activities, such as reconstruction of the loading dock entrance and installation of dock well
pumps to eliminate flooding conditions. Additionally, the installation of a HVAC system will facilitate the storage of paper
products at this Belle Chasse Warehouse.

Location Description:

115 Jarrell Drive, Belle Chasse, LA 70037

The project was accomplished by completing tasks such as reconstructing the loading dock entrance drive to prevent flooding
conditions, installation of dock well pumps to eliminate flooding conditions, installation of new doors and dock controls, and the
installation of HVAC system with duct work for warehouse area. The Belle Chasse Warehouse Renovations project is complete
and operational.
Jared Lee
Recovery Specialist
(225) 219-9600
Funds de-obligated in prepartion for closeout.
Joseph Rossman
Disaster Recovery Analyst
(225) 219-9600

Activity Progress Narrative:

Belle Chasse Warehouse RenovationsActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$228,440.69$0.00Plaquemines Parish School Board

$0.00     Program Funds Drawdown $228,440.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6586 4181 26028# of Persons 41.37

LMI%: 41.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,801,686.36

Urgent Need St. Tammany Parish School Board

Total Projected Budget from All Sources

Match Contributed

$4,801,686.36

$0.00

$0.00

$0.00

$4,801,686.36

$4,801,686.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00094

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/18/2015

04/22/2016

$0.00

To Date

10/21/2010

Area Benefit (Census)

$4,801,686.36

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Due to shifts in population post Katrina, portable classrooms were moved to Madisonville Jr. High and a complete new portable
classroom village was constructed at Madisonville Elementary School. The School Board has generally used portable
classrooms as temporary buildings while remodeling occurs or new wings are added to existing schools. This project uses
CDBG funds to construct classroom additions to Madisonville Junior High School, accommodating the projected needs for
space at the school.

Location Description:

106 Cedar Street, Madisonville, LA 70447

Project closed this quarter. Performance Measure reported last quarter. - Jared Lee, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Madisonville Jr. High School AdditionActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$4,801,686.36$0.00St. Tammany Parish School Board

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $4,801,686.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

833 846 4583# of Persons 36.64

LMI%: 36.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,713,956.67

Urgent Need St. Tammany Parish School Board

Total Projected Budget from All Sources

Match Contributed

$1,713,956.67

($33,702.33)

$0.00

$0.00

$1,713,956.67

$214,856.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00103

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($33,702.33)

To Date

11/08/2010

Area Benefit (Census)

$214,856.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The School Board is proposing to demolish the existing building owned by the School Board at the site and construct a new
6,576 square foot building, site survey, parking and sidewalks, Architecture and Engineering fees, geotechnical services,
construction of the new building and construction contingencies. The proposed new Pupil Appraisal Center will provide working
facilities for existing employees that were displaced. The new Pupil Appraisal Center will house offices, testing rooms,
conference rooms and support facilities for approximately 43 personnel for the St. Tammany Parish School Pupil Appraisal
Department.

Location Description:

224 Brakefield Street, Slidell, LA 70458

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Pupil Appraisal CenterActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $214,856.58
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Local Funds $112,206.00

$112,206.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4555 3954 25804# of Persons 32.98

LMI%: 32.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,338,569.97

Urgent Need St. Tammany Parish School Board

Total Projected Budget from All Sources

Match Contributed

$2,338,569.97

$0.00

$0.00

$0.00

$2,338,569.97

$2,338,569.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00104

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/09/2014

05/10/2016

$0.00

To Date

01/01/2012

Area Benefit (Census)

$2,338,569.97

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project constructs an addition to Brock Elementary School in Slidell, Louisiana at an elevation above the Advisory Base
Flood Elevation for this area. It will be constructed to Historical Structure Standards, the Louisiana Building Code, Life Safety
Standards and designed for long term low maintenance.

Location Description:

259 Brakefield Street, Slidell, LA 70458

St. Tammany Parish School Board received primary and secondary education funds for the purpose of paying eligible costs in
connection with construction of Brock Elementary School Classroom Additions in Madisonville, LA.
Project closed this quarter. Performance measure reported as well.
Jared Lee
Recovery Specialist
(225) 219-9600

Activity Progress Narrative:

Brock Elementary School Classroom AdditionActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$2,338,569.97$0.00St. Tammany Parish School Board

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,338,569.97
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Local Funds $107,064.00

$107,064.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Public Facilities 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4555 3954 25804# of Persons 32.98

LMI%: 32.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,074,000.00

Urgent Need Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$1,074,000.00

($6,000.00)

$0.00

$0.00

$1,074,000.00

$1,074,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00106

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/14/2018

($6,000.00)

To Date

03/23/2011

Area Benefit (Census)

$1,074,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project provides funding for the two (2) year lease renewal of two (2) "sprung buildings" at the site of the temporary South
Plaquemines High School and Phoenix High School. These buildings were erected at the site of the temporary schools, serving
a multi-purpose function by providing a large, enclosed gathering space with air conditioned environment for use by
Plaquemines Parish School Board, its students, staff and the residents of the communities. The purpose of this project is to
provide necessary public services to the affected areas by providing an enclosed gathering space for a variety of community
and educational needs.

Location Description:

South Plaquemines High School (Temp. Location) 309 Civic Drive, Port Sulphur, LA 70083 and Phoenix High School 13073
Highway 15, Braithwaite, LA 70040

Funds de-obligated as activity moves toward closeout. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Renewal of "Sprung Buildings" LeaseActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,074,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Public Facilities 0

0/0# of Non-business Organizations 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4364 2253 13592# of Persons 48.68

LMI%: 48.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,324,995.33

Low/Mod Louisiana Department of Education/Recovery School

Total Projected Budget from All Sources

Match Contributed

$2,324,995.33

$0.00

$0.00

$0.00

$2,324,995.33

$1,997,737.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - 00114

$63,583.22

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

07/01/2014

Area Benefit (Census)

$1,997,737.06

Total Funds Expended

Responsible Organization:

$63,583.22

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project continues the repairs and restoration of Village De L'est Elementary and brings replacement of  doors and
windows; upgrades to the HVAC system,electrical and mechanical systems, restrooms and dumpster area; and kitchen
upgrades to correct DHH (Department of Health and Hospitals) violations. This activity completes the Village De L'est
Elementary refurbishments to fulfill the requirements of the Recovery School District Master Plan. The performance measure is
given in IEDU - 00017.

Location Description:

5100 Cannes St. New Orleans LA 70129

Funds were expended this quarter for Construction. - Nechelle Polk, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

Master Plan Refurb. /Village De L'est ElementaryActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$1,997,737.06$63,583.22Louisiana Department of Education/Recovery School

$63,583.22     Program Funds Drawdown $1,997,737.06
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA Public Assistance $48,733.00

$48,733.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

175621 79523 467013# of Persons 54.63

LMI%: 54.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24.90

N/A Plaquemines Parish School Board

Total Projected Budget from All Sources

Match Contributed

$24.90

($6,241.39)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - Budget for Plaquemines Parish Proj. in Rev.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/14/2018

($6,241.39)

To Date

10/01/2009

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

This activity holds funds for Plaquemines Parish for Primary and Secondary Education. Funds are obligated for this purpose
and will be broken out into individual activities as they are approved.

Location Description:

Plaquemines Parish

Funds de-obligated this quarter as Plaquemines Parish School Board budgets are revised within the Primary and Secondary
Education allocation. - Joseph Rossman, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

IEDU - Budget for Plaquemines Parish Proj. in Rev.Activity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6586 4181 26028# of Persons 41.37

LMI%: 41.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,310.00

Urgent Need St. Tammany Parish School Board

Total Projected Budget from All Sources

Match Contributed

$123,310.00

$33,702.33

$0.00

$0.00

$123,310.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEDU - Budget for St. Tammany Parish Proj. in Rev.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/11/2018

$33,702.33

To Date

06/12/2008

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

This activity holds funds for St. Tammany Parish Education projects not yet approved.

Location Description:

St. Tammany Parish

See Activity Narrative for IEDU - 00103.

Activity Progress Narrative:

IEDU - Budget for St. Tammany Parish Proj. in Rev.Activity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,594.75

Low/Mod Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$478,594.75

$0.00

$0.00

$0.00

$458,594.75

$71,020.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEPD - 00001

$35,606.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

($20,000.00)

To Date

02/01/2015

Area Benefit (Census)

$71,020.50

Total Funds Expended

Responsible Organization:

$35,606.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grant administration (program delivery) charges for the Louisiana Recovery School District allocation and the
Plaquemines Parish School Board allocation for the Infrastructure - Primary and Secondary School program.

Location Description:

See Location Descriptions for IEDU - 00001 through 00019, IEDU - 00040, 41, 44, 65, 110, 112, 113, 114, 115, and 116 for the
Louisiana Department of Education/Recovery School Board. Also, see Location Descriptions for IEDU - 00057, 0058, 00076,
and 00080 for the Plaquemines Parish School Board.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IEPD-LM-Public FacilitiesActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$71,020.50$35,606.50Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$35,606.50     Program Funds Drawdown $71,020.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,291.88

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$11,291.88

$0.00

$0.00

$0.00

$11,291.88

$944.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEPD - 00002

$944.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

02/01/2015

N/A

$944.00

Total Funds Expended

Responsible Organization:

$944.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public improvement, Urgent Need on behalf of the
Plaquemines Parish School Board for the Infrastructure - Primary and Secondary School program.

Location Description:

See Location Description for IEDU - 00062.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IEPD-UN-Public ImprovementActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$944.00$944.00Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$944.00     Program Funds Drawdown $944.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,771.45

Low/Mod Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$7,771.45

$0.00

$0.00

$0.00

$7,771.45

$696.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEPD - 00003

$696.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

02/01/2015

N/A

$696.00

Total Funds Expended

Responsible Organization:

$696.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public improvement, Low Moderate Income on behalf of
the Plaquemines Parish School Board for the Infrastructure - Primary and Secondary School program.

Location Description:

See Location Description for IEDU - 00064.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IEPD-LM-Public ImprovementActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$696.00$696.00Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$696.00     Program Funds Drawdown $696.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

266

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,642.00

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$155,642.00

$0.00

$0.00

$0.00

$145,642.00

$48,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEPD - 00004

$48,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

($10,000.00)

To Date

02/01/2015

N/A

$48,700.00

Total Funds Expended

Responsible Organization:

$48,700.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public facilities, Urgent Need on behalf of the
Plaquemines Parish School Board for the Infrastructure - Primary and Secondary School program.

Location Description:

See Location Descriptions for IEDU - 00053, 00070, 00071, 00072, 00073, 00075, 00081, 00084, 00087, and 00100.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IEPD-UN-Public FacilitiesActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$48,700.00$48,700.00Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$48,700.00     Program Funds Drawdown $48,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,457.96

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$11,457.96

$0.00

$0.00

$0.00

$11,457.96

$480.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IEPD - 00005

$480.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

02/01/2015

N/A

$480.00

Total Funds Expended

Responsible Organization:

$480.00

Public services Under Way

Activity Description:

This activity is grants management for Public Services, Urgent Need on behalf of the Plaquemines Parish School Board for the
Infrastructure - Primary and Secondary School program.

Location Description:

See Location Description for IEDU - 00106.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IEPD-UN-Public ServicesActivity Title:

Project Number:

0024

Project Title:

Infrastructure - Primary and Secondary Education

$480.00$480.00Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$480.00     Program Funds Drawdown $480.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0025 / Infrastructure - Fisheries AssistanceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

Urgent Need Plaquemines Parish Government

Total Projected Budget from All Sources $1,100,000.00

$0.00

$0.00

$1,100,000.00

$678,022.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFIS - 00009

$551,896.66

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

02/08/2019

$0.00

To Date

02/25/2010

Area Benefit (Census)

$678,022.09

Total Funds Expended

Responsible Organization:

$551,896.66

Rehabilitation/reconstruction of a public improvement Under Way

Oyster ConveyorsActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

$678,022.09$551,896.66Plaquemines Parish Government

$551,896.66     Program Funds Drawdown $678,022.09
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Match Contributed $0.00$0.00

Activity Description:

This project consists of engineering and installation of 16 oyster unloading conveyors, 4 each at 4 parish-owned boat harbors.

Location Description:

Buras Boat Harbor, 172 Buras Boat Harbor Road: Empire Boat Harbor, 33373 LA Hwy 23: Venice Boat Harbor, 138 Tiger Pass
Road: Pointe a la Hache Boat Harbor, 134 Beshel Road

The project is in construction and 70% complete. - Lisa Samuels, Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/900# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3349 1529 10351# of Persons 47.13

LMI%: 47.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,241,070.00

Urgent Need City of Morgan City

Total Projected Budget from All Sources

Match Contributed

$1,241,070.00

$0.00

$0.00

$0.00

$1,241,070.00

$433,111.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFIS - 00010

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

11/03/2018

$0.00

To Date

06/01/2012

Area Benefit (Census)

$433,111.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Improvements will consist of repair and rehabilitation of approximately 1000 feet of wharf and waterfront. As part of the
development, the timber, pile-supported structure will be rehabilitated, and the timber retaining walls will replaced with steel
sheet piling. Fenders and mooring points will be included to facilitate use by recreational watercraft, and a portable restroom
wtih shower facilities will be provided. Other funds include $335,118 in City of

Morgan City-Ice and Cold Storage FacilityActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

$0.00     Program Funds Drawdown $433,111.65

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Yscloskey Ice HouseIFIS - 000200025
Rehabilitation/reconstru
ction of public facilities

St. Bernard Parish
Government

General Account

Jean Lafitte Fisheries
Market

IFIS - 000210025
Rehabilitation/reconstru
ction of public facilitiesTown of Jean Lafitte General Account

IFPD - Public
Facilities - UN

IFPD - 000010025
Rehabilitation/reconstru
ction of public facilities

Pan American Engineers Inc
General Account

Association Description:
IFPD - 00001 is the program delivery activity for IFIS - 00010 (Morgan City-Ice and Cold Storage Facility), IFIS -
00020 (Yscloskey Ice House), and IFIS - 00021
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Morgan City funding.

Location Description:

Morgan City Waterfront, Front Street & Railroad Avenue, Morgan City, LA 70380

Project stalled due to high water - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

14792 8170 52874# of Persons 43.43

LMI%: 43.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,500.81

Low/Mod St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$793,500.81

$0.00

$0.00

$0.00

$793,500.81

$27,291.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFIS - 00019

$12,798.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/08/2020

$0.00

To Date

06/01/2012

Area Benefit (Census)

$27,291.12

Total Funds Expended

Responsible Organization:

$12,798.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity funds the construction of a harbor for commercial fishing vessels within the Violet Canal behind the protection of
the levees and the flood gate. Also, project scope will now consist of removing sunken vessels, additional debris removal and
clearing of vegetation within the Violet Canal from St. Bernard Highway to the flood control system.  Additional funding for this
project comes from 44FSCC3501 in the Gustav/Ike grant.

Location Description:

Violet, LA 70092

Funds were expended this quarter for Design. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Harbor of RefugeActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

$27,291.12$12,798.50St. Bernard Parish Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$12,798.50     Program Funds Drawdown $27,291.12

274

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

544 230 1233# of Persons 62.77

LMI%: 62.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,055,000.00

Urgent Need St. Bernard Parish Government

Total Projected Budget from All Sources

Match Contributed

$1,055,000.00

$0.00

$0.00

$0.00

$1,055,000.00

$431,895.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFIS - 00020

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/16/2019

$0.00

To Date

06/15/2010

Area Benefit (Census)

$431,895.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This fisheries project will demolish and construct a new facility in Yscloskey. Additional funding for this project comes from
44FSCC3501 in the Gustav/Ike grant.

Location Description:

2523 Hopedale Hwy, Yscloskey, LA 70085

Construction invoices are expected soon. - Michael Chua, Disaster Recovery Analyst, (225) 219-9600

Activity Progress Narrative:

Yscloskey Ice HouseActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $431,895.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

544 230 1233# of Persons 62.77

LMI%: 62.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Greater Lafourche Port Commission

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFIS - 00023

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

11/14/2019

$0.00

To Date

05/01/2012

Area Benefit (Census)

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This fisheries project will construct a Storm Harbor Marina, as well as mooring piles and a dock system.  Additional funding
(and performance measure) for this project comes from ILTR - 00232 in the 1st Katrina/Rita grant.

Location Description:

Bayou Lafourche at Leon-Theriot Floodgate, Golden Meadow, LA 70357

Activity is going through the closeout process. Kristen Hebert, Disaster Recovery Infrastructure Analyst, (225 219-9600

Activity Progress Narrative:

South Lafourche Storm Harbor MarinaActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $25,000.00

$25,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

21304 14191 88250# of Persons 40.22

LMI%: 40.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,930.00

Urgent Need Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$123,930.00

$0.00

$0.00

$0.00

$55,388.72

$47,776.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFPD - 00001

$25,093.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

11/03/2018

$25,000.00

To Date

02/23/2015

Area Benefit (Census)

$47,776.00

Total Funds Expended

Responsible Organization:

$25,093.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grant administration (program delivery) charges for the Rehabilitation/reconstruction of public facilities, Urgent
Need on behalf of Morgan City, St. Bernard Parish Government, and the Town of Jean Lafitte for the Fisheries program.

Location Description:

See Location Descriptions for IFIS - 00010 for Morgan City, IFIS - 00020 for St. Bernard Parish, and IFIS - 00021 for the Town
of Jean Lafitte.

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IFPD - Public Facilities - UNActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

$47,776.00$25,093.50Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$25,093.50     Program Funds Drawdown $47,776.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

Low/Mod Pan American Engineers Inc

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$25,842.74

$25,644.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IFPD - 00006

$25,644.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$5,000.00

To Date

07/01/2014

N/A

$25,644.00

Total Funds Expended

Responsible Organization:

$25,644.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity is grant administration (program delivery) charges for the St. Bernard Parish Harbor of Refuge.

Location Description:

Violet, LA 70092

Grants management services to deliver programs including administrative oversight, and program/project, finance and
document management to support compliance in all activities. Candace Watkins, Disaster Recovery Specialist, (225) 219-9600

Activity Progress Narrative:

IFPD - Public Facilities - LMActivity Title:

Project Number:

0025

Project Title:

Infrastructure - Fisheries Assistance

$25,644.00$25,644.00Pan American Engineers Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$25,644.00     Program Funds Drawdown $25,644.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0030 / Economic DevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,125,936.17

Urgent Need LPFA LA Hurricane Small Bus

Total Projected Budget from All Sources $6,125,936.17

$0.00

$0.00

$6,125,936.17

$6,125,936.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bridge Loan - (EBLP)

$0.00

$2,810,643.69

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

07/06/2012

$0.00

To Date

09/15/2006

Area Benefit (Census)

$6,125,936.17

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Bridge Loan - (EBLP)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$6,125,936.17$0.00LPFA LA Hurricane Small Bus

$0.00     Program Funds Drawdown $6,125,936.17
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Match Contributed $0.00$0.00

Activity Description:

This program provided temporary six-month working capital loan guarantees to owners of small businesses with less than 100
employees. There were three different releases of bridge loan funds. Each release varied slightly in how it was administered.
The first bridge loan program was for $10 million, the second totaled $30 million and the last installment totaled $55 million. The
Bridge Loan program had no leverage requirement; therefore, information on the amount of private funds generated by the
businesses is unavailable. The number of businesses reported could include businesses that have more than one bridge loan.

Location Description:

In Hurricanes Katrina and Rita affected parishes.

As of June 30 2016, the State of Louisiana has paid out $4,985,160.81 in defaulted bridge loans.  The state has collected back
$2,934,253.59.  The amount collected back is 58.8% of the amount paid out. 
Harlan Smith
Economic Development Specialist
225-219-9600

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Office of Community Development (OCD), Disaster

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

789/547# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1177322 713210 4332884# of Persons 43.63

LMI%: 43.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,500,000.00

Slums and Blight Leverage Lender, LLC

Total Projected Budget from All Sources

Match Contributed

$3,500,000.00

$0.00

$0.00

$0.00

$3,500,000.00

$3,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1001 - The Healing Center

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$2,810,643.69

$0.00

N/A

05/01/2018

$0.00

To Date

05/26/2010

Area Benefit (Census)

$3,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

This project aims to:
1.  Kick start the Revitilization of the Rampart/St. Claude Corridor, attracting locals, residents of the region and tourists to the
downtown corridor along the Mississippi River - Total 5 year implact $70mm to $125mm and expand local tax base by $61mm
to $110mm - Henry and Associates Feasibility and Economic Analysis.  60 to 1 return on every Federal Dollar invested.
2.  Incubating approximately 40 start up businesses, including 20 arts and crafts kiosks, 10 Complimentary and Alternative
Healing Offices, Food Corp, Woman's Center, Spiritual Center, Community Theater, Community Assembly Space, Woodshed
Music Room, Organic Restaurant, Coffee Bar, Juice Bar, Street University, Yoga Studios, Environmental Office, 5 Retail
Stores, Hydroponic Garden, Child Care, Woman's Infants and Children Facility, and Police Substation.  Thses uses were
responsive to the results from 250 households surveyed in the surrounding neighborhoods and the Center is now preleaseed.
3.  Create 200 permanent jobs and 50 construction jobs for the $10mm facililty.
4.  Diversify New Orleans Economy and promote Entrepreneurship by building on one of the fastest growing industries in the
world, Complimentary and Alternative Healing Products and Services.
5.  Eliminate blight by restoring the largest privately owned historic buidling along the corridor.
6.  The first phase was to raise $300,000 in donations to renovate the first floor of the former Universal Furniture Building and to
relocate thereto the New Orleans Fifth District Police Station from the temporary trailer facilities which they occupied since
Katrina.  The 2nd phase provided facilities for 56 local artists to exhibit as part of Prospect 1.

The Healing CenterActivity Title:

Project Number:

0030

Project Title:

Economic Development

$0.00$0.00City of New Orleans - K/R

$3,500,000.00$0.00Leverage Lender, LLC

$0.00     Program Funds Drawdown $689,356.31
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Location Description:

Corner of St. Claude and St. Roch in the Upper Ninth Ward of New Orleans, Louisiana. 

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

21/40# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4301 1525 8151# of Persons 71.48

LMI%: 71.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod CWI-HRI FQ Hotel Property LLC (Guitar Partners, LLC)

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1002 - Hyatt Hotel

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

06/30/2010

Direct Benefit (Persons)

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

PROP funds will be utilized exclusively to acquire the furniture, fixtures and equipment associated with the Project which is
located in the Canal Street (Downtown) target area as defined in the Unified New Orleans Plan ("UNOP") and Canal Street
Vision & Development Plans.  The project is also located in a CDFI (Community Development Financial Institution) Target
Area.  The Project will create 38 new permanent jobs for low to moderate income persons.

Location Description:

Canal St and Bourbon St New Orleans, Louisiana

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Hyatt Hotel (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$1,000,000.00$0.00CWI-HRI FQ Hotel Property LLC (Guitar Partners, LLC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 73/0 42/28 145/28# of Permanent Jobs Created 0 0 79.31

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

LIHTC (GO Zone) $4,000,000.00

Private Funds $55,474,156.00

$59,474,156.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of buildings (non-residential) 0

1/1# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 73/0 42/28 145/28# of Persons 0 0 79.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

Slums and Blight Carver Theatre, LLC

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$2,250,000.00

$2,250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1005 - Carver Theatre

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/03/2022

$0.00

To Date

10/31/2010

Direct Benefit (Persons)

$2,250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Rennovation of the Carver Theatre.  The project will create construction jobs during the rennovation, as well as permanent jobs
for theatre employes upon re-opening.

Location Description:

2101 Orleans Ave, New Olreans, Louisiana

In QPR due to changes in Action Plan. No expenditures this quarter.
Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Carver Theater (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$2,250,000.00$0.00Carver Theatre, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

4/1# of Businesses 0

$0.00     Program Funds Drawdown $2,250,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $13,750,000.00

$13,750,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 40/36# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Urgent Need The National WWII Museum

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$5,000,000.00

$5,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1006 - WWII Museum

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

12/31/2010

Direct Benefit (Persons)

$5,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Requesting funds to help with a $60 million expansion called the campaigns pavilion that is part of a $300 million master plan.

Location Description:

945 Magazine St. New Orleans, Louisiana

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Special Projects (WWII Museum)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$5,000,000.00$0.00The National WWII Museum

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

1/0# of Businesses 0

$0.00     Program Funds Drawdown $5,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/19 0/0 15/29# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

Low/Mod Louisiana Artists Guild, Louisiana ArtWorks

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$2,250,000.00

$2,250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1007 - Louisiana ArtWorks

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/20/2011

$0.00

To Date

10/31/2010

Area Benefit (Census)

$2,250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Facility serves as a business incubator providing inexpensive studio space and technical assistance to artist-operated small
businesses. Attached is the loan cancellation between the Louisiana Arts Guild and the Louisiana Office of Community
Development, due to the dissolving of the Arts Guild organization and the selling of the building.

Location Description:

725 Howard Avenue
New Orleans, LA 70130

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Louisiana ArtWorksActivity Title:

Project Number:

0030

Project Title:

Economic Development

$2,250,000.00$0.00Louisiana Artists Guild, Louisiana ArtWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of buildings (non-residential) 0

1/1# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

210 56 357# of Persons 74.51

LMI%: 74.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

Low/Mod Kimble Development South, LLC

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$0.00

$0.00

$1,400,000.00

$1,400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1008 - Kimble Development

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/20/2022

$0.00

To Date

07/01/2011

Direct Benefit (Persons)

$1,400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Our plan is to renovate and revitalize our shopping center "St. Mary Plaza" located in Bayou Vista in St. Mary Parish, Louisiana.
With this renovation, we will be able to attract a major grocery retailer that will improve the local market and create more jobs.
The completion of this project will allow local residents to travel less and shop within the area more often and reduce the
amount of travel required for common daily shopping needs. Aside from creating jobs and reducing travel for shopping, this
major grocery retailer will attract more customers to the tenants that are currently occupying the shopping center. This project
will increase sales and revenue for other local businesses and improve the economic development.

Location Description:

St Mary Parish, LA

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Kimble Development (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$1,400,000.00$0.00Kimble Development South, LLC

$0.00     Program Funds Drawdown $1,400,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 83/25 83/25# of Permanent Jobs Created 0 0 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

5/5# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 83/25 83/25# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Slums and Blight NOLA Community Development, LLC

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1010 - Community Green

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/10/2042

$0.00

To Date

07/01/2011

Area Benefit (Census)

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Green Coast Enterprises, along with its partners, is undertaking a transformative redevelopment that will create a Community
Green at the intersection of Washington Avenue and South Broad Street in New Orleans. The project will serve as a model for
sustainable neighborhood redevelopment: we will build smarter structures that respond to local hazards, and create places that
encourage healthier living. This is a true triple-bottom-line project – it includes the environmentally-sound redevelopment of
several buildings, increased access to medical services for the surrounding community, office space for non-profits and social
innovators, and considerable value for investors.

Location Description:

Washington and Broad, New Orleans, LA
29.9508903175592 -90.1008497178555

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Community Green (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$1,000,000.00$0.00NOLA Community Development, LLC

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of buildings (non-residential) 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4000 1233 7805# of Persons 67.05

LMI%: 67.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,500,000.00

Slums and Blight St Margaret's Daughters

Total Projected Budget from All Sources

Match Contributed

$3,500,000.00

$0.00

$0.00

$0.00

$3,500,000.00

$3,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1011 - St Margaret's Daughters

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/24/2031

$0.00

To Date

07/01/2011

Area Benefit (Census)

$3,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Renovation of existing structure to create a nursing home facility for the elderly.  Low interest construction loan.
Funding is to transform the historic but blighted former Lindy Boggs and Catholic Sisters of Mercy Medical Center in Mid City,
New Orleans into an interdisciplinary campus comprising of a 116-bed skilled nursing home, a 290,000 sq ft facility for specialty
surgery, out-patient services, and commercial space. St. Margaret’s purchased the site in 2010.

Location Description:

3525 Bienville Street, New Orleans, LA

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

St Margaret's Daughters (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$3,500,000.00$0.00St Margaret's Daughters

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $3,500,000.00

300

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of buildings (non-residential) 0

1/1# of Non-business Organizations 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

723 328 1613# of Persons 65.16

LMI%: 65.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Slums and Blight Renaissance Neighborhood Development Corp.

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

$0.00

$0.00

$0.00

$2,500,000.00

$2,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1012 - VOA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/02/2037

$0.00

To Date

07/01/2011

Direct Benefit (Persons)

$2,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

VOGANO proposes to establish a fresh/healthy food production facility that would provide affordably priced hot meals, box
lunches, and catering services to a broad range of customers including non-profit service providers, schools, offices and
employers in the central core of New Orleans.

Location Description:

Centennial Cotton Press Building
New Orleans, LA

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Volunteers of America (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$2,500,000.00$0.00Renaissance Neighborhood Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $2,500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/16 9/30# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Slums and Blight Joy Theater, LLC

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$3,000,000.00

$3,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1014 - Joy Theater

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

11/01/2031

$0.00

To Date

10/31/2011

Area Benefit (Census)

$3,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Funding to restore the historic, but vacant and blighted, Joy Theater, located on Canal St in downtown New Orleans, catty-
corner from the Saenger Theatre.  The Joy will be restored to commerce as a 1200-person venue for live entertainment, trade
shows, and other special programming. 

Location Description:

29.954749,-90.07405
1111 Tulane Ave
New Orleans, LA 70112

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Joy Theater (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$3,000,000.00$0.00Joy Theater, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $3,000,000.00

304

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of buildings (non-residential) 0

0/1# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

230 51 458# of Persons 61.35

LMI%: 61.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Slums and Blight Circle Food Store Inc.

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$2,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1015/EI15 - Circle Foods

$0.00

$1,000,000.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$1,000,000.00

$0.00

N/A

12/24/2042

$0.00

To Date

10/30/2012

Area Benefit (Census)

$2,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

PROP funds will be used for rehab and construction costs as well as equipment acquisition for this grocery store which has
been closed since Hurricane Katina.

Location Description:

1522 St. Bernard Avenue  New Orleans, LA 70116

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Circle Foods (EPRO/EI15)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$2,000,000.00$0.00Circle Food Store Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Businesses 0

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $7,717,000.00

$7,717,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1040 380 1959# of Persons 72.49

LMI%: 72.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

Slums and Blight MBS PARENT LLC

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$1,600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1016/EI16 - Alembic Myrtle Banks

$0.00

$1,318,176.99

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$1,318,176.99

$0.00

N/A

02/27/2033

$0.00

To Date

02/27/2013

Area Benefit (Census)

$1,600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Develop the blighted and vacant Myrtle Banks School on Oretha Castle Haley Blvd. in New Orleans.  The development will
transform the old school into 1) a food market and grocery store and 2) space for other small businesses and community
organizations.

Location Description:

1307 Oretha Castle Haley Blvd., New Orleans, LA  70113

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Alembic Myrtle Banks (EPRO/EI16)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$1,600,000.00$0.00MBS PARENT LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $281,823.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod South Market District LLC

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1038 - South Market District

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

04/01/2021

$0.00

To Date

10/01/2012

Direct Benefit (Persons)

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

PROP funds will be used for Infrastructure improvements (mostly sidewalks) in connection with the development of a
condominium and class A retail project.

Location Description:

Girod St. (between Loyola Ave. and O'Keefe Ave.)  Downtown New Orleans, LA  70130

The South Market District is a proposed mixed-use, transit-oriented development in Downtown New Orleans. The South Market
District will be one of the most dynamic mixed-use districts in the United States, transforming an underutilized corner of
downtown into one of New Orleans’ and Louisiana’s premier retail, entertainment and residential areas. The overall plan for
South Market District will include over 125,000 square feet of Class-A retail space, 1,200 garage parking spaces and 500
Class-A apartments and condominiums.
The project has been designed to address two economic development challenges facing New Orleans and Louisiana; attracting
high quality destination and convenience retail to downtown New Orleans and creating the High-quality necessary to attract and
retain knowledge-based jobs including the 18,000+/- jobs projected to be created through the work of the State of Louisiana’s
Greater New Orleans Biosciences Economic Development District (GNOBEDD). These two objectives are inextricably linked,
as numerous organizations including the City of New Orleans, the State of Louisiana, Downtown Development District,
GNOBEDD and Greater New Orleans Inc. have identified the need to create a vibrant mixed-use downtown in order to attract
the “Creative Class” necessary to fill the knowledge-based jobs being created as the State works to develop more sustainable
and high-growth

Activity Progress Narrative:

South Market District (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$500,000.00$0.00South Market District LLC

$0.00     Program Funds Drawdown $500,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

53 0/0 53/8 55/15# of Permanent Jobs Created 0 55 96.36

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

industries such as healthcare, biosciences, digital media and film production.
The project will encompass nearly four full city blocks along Girod Street, from Loyola Avenue to Baronne Street. The project is
designed to position Girod as the focal point of the district and transform the street into an active pedestrian-oriented shopping
and entertainment district.
The PROP program funds the infrastructure component of the South Market District Project. As described above, the key
component of the overall District design in positioning Girod Street as a focal point for retail by creating a pedestrian-friendly
environment conducive to shopping and outdoor dining. The CDBG funds were used to demolish the existing street and
sidewalk and replace the existing conditions with new streets, sidewalks and curbs including a modified neutral ground and turn
lanes. No CDBG funds were applied toward direct construction costs of the buildings in the District. This phase created no less
than 26 permanent jobs, including both employees of the property manager and employees of the retail tenants.
The District represents opportunity to leverage off of the major surrounding investments to create large scale economic
development and job growth in the heart of downtown. In addition to the direct economic development benefits generated by
construction and operation of the project, The District will have very significant indirect benefits to economic development in the
Parish and greater region.
Garrett Lieux
ED Compliance and Reporting Manager
(225) 219-9600

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Private Funds $4,940,081.00

$4,940,081.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

53 0/0 117/8 121/15# of Persons 0 55 96.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod TCI Packaging, LLC

Total Projected Budget from All Sources

Match Contributed

$0.00

($2,000,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1045 - TCI Packaging

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

($2,000,000.00)

To Date

07/26/2013

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Cancelled

Activity Description:

Constructino of a new packaging facility to be located on Alvar Street in New Orleans, Louisiana.

Location Description:

Alvar Street in New Orleans, Louisiana, Orleans Parish

In QPR due to changes in Action Plan. No expenditures this quarter.
Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

TCI Packaging (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$0.00$0.00TCI Packaging, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/41 0/80# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/41 0/80# of Persons 0 0 0

313

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Slums and Blight GCHP Housing Finance Inc

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1047 - Polybar, LLC

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

11/26/2016

$0.00

To Date

11/26/2013

N/A

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Renovation of two historic structures on Baronne Street in Central City, New Orleans. Two businesses will be housed in the
structures - the Ash Cultural Center and the Tulane City Center. The Ashe Cultural Center will be a performing arts facility - an
expansion of it's current operations on O.C. haley Blvd. The Tylane City Center is a community design studio that offers pro-
bono design services to community based organizations.

Location Description:

Renovation of two historic structures on Baronne Street in Central City, New Orleans.

In QPR due to changes in Action Plan. No expenditures this quarter.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

GCHP Polybar, LLC (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$1,000,000.00$0.00GCHP Housing Finance Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of buildings (non-residential) 0

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

315

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod David Y. Martin, Jr., LLC Martin Wines Cellar Wine

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$1,800,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1049 - Martin Wine Cellar

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/29/2023

$0.00

To Date

07/29/2013

Direct Benefit (Persons)

$1,800,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Construction of a new Martin's Wine Cellar store and restaurant located at 3801-27 Baronne Street in New Orleans, Louisiana.

Location Description:

3801-27 Baronne Street, New Orleans, LA, Orleans Parish

Project continues to operate as intended.

In the first quarter 2016, there were 24 terminations. There was one promotion for net transfer within Baronne. There was one
transfer to Casual Labor which is not counted and thus a transfer out for a minus one.  There were 24 new hires of which 23
were replacements and one was a new job created.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Martin Wine Cellar (EPRO)Activity Title:

Project Number:

0030

Project Title:

Economic Development

$1,800,000.00$0.00David Y. Martin, Jr., LLC Martin Wines Cellar Wine Unltd

$0.00     Program Funds Drawdown $1,800,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 57/26 63/50# of Permanent Jobs Created 0 1 90.48

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 62/26 70/50# of Persons 0 1 88.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,786,687.02

Urgent Need Louisiana Department of Economic Development

Total Projected Budget from All Sources $10,786,687.02

$0.00

$0.00

$10,786,687.02

$10,627,946.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Small Loan - PD (ESLG)

$469.59

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

06/30/2017

$0.00

To Date

02/09/2007

N/A

$10,627,887.15

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

PD for Loan & Grant ProgramsActivity Title:

Project Number:

0030

Project Title:

Economic Development

$214.80$0.00American Office Machines, Inc.

$61.66$0.00AT&T Computer Sciences Corporation

$1,501.91$0.00AT&T Mobility II LLC DBA AT&T Mobility

$532.50$0.00Call One Inc.

$782.81$0.00Cellco Partnership, DBA Verizon Wireless

$58.79$0.00Chevron USA

$15.93$0.00Dell Marketing LP State & Local Governments

$4,280.00$0.00Downhome Solutions

$1,431.40$0.00EAN Holdings, LLC DBA Enterprise Rent A Car

$5,759.14$0.00East Skelly LLC

$0.00$0.00Entergy Gulf States Inc.

$6.84$0.00Federal Express Corp.

$1,672.35$0.00FuelTrac Inc.

$20,544.25$0.00Help Software Systems Inc. DBA Help Solutions

$10,228,582.54$0.00Louisiana Department of Economic Development

$1,279.75$0.00Louisiana Solutions, LLC

$86,799.49$0.00Office Facilities Corporation Division of Administration

$232,300.11$0.00Office of Community Development (OCD), Disaster

$469.59     Program Funds Drawdown $10,627,887.15
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Match Contributed $0.00$0.00

Activity Description:

This activity provides funding for the administration of the Small Firm Loan & Grant Programs.

Location Description:

N/A

Funds drawn this quarter that were reported as expended in 2014.  A return was used to fund the$469.59 in expenditures in
2014.
Laurie Brown
K/R Reporting Manager
225 342-1951
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$25,808.13$0.00Office of Computing Services

$10,542.99$0.00Office Telecommunications Mgmt

$764.15$0.00Sharp Electronics Corp. Government Sales

$2,506.08$0.00Standard Parking Corporation Heal Garage

$252.24$0.00State Buildings IAT

$125.56$0.00Unisource Worldwide, Inc.

$1,230.50$0.00Verizon Wireless Services LLC

$839.00$0.00Voyager Fleet Systems Inc.

$27.64$0.00Zelia LLC

$26.01$0.00Zinsel Glass and Mirror LLC DBA Capital Glass and

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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0031 / Economic Development Revolving Loan Fund (RLF)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,743.33

Urgent Need Office of Community Development (OCD), Disaster

Total Projected Budget from All Sources

Match Contributed

$1,275,743.33

$345,859.21

$0.00

$345,859.21

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Development RLF

$0.00

$1,275,743.33

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/01/1999

$0.00

To Date

01/01/1999

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Planned

Activity Description:

The Economic Development Revolving Loan Fund is where we are placing returned Bridge Loans,  Small Firm Loan & Grant
Program loans, and repayments of PROP loans for the purpose of using them on new business loans under the guidelines
of the PRoject-based Opportunity Program (PROP) described in APA 40.  One activity is created for each loan.  A new DRGR
System activity will be created once we have the details of a loan. 

Location Description:

PI was collected this quarter on the following activities and recorded in this RLF to be used on future PROP Loans:
Bridge Loans
Small Firm Loan & Grant Program Loans
Healing Center

Activity Progress Narrative:

Economic Development RLFActivity Title:

Project Number:

0031 (RLF)

Project Title:

Economic Development Revolving Loan Fund

$0.00$0.00Office of Community Development (OCD), Disaster

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

Hyatt Hotel
St. Thomas
Joy Theater
Kimble Development
Community Green
St. Margaret's Daughters
Carver Theater
Volunteers of America GNO
GCHP Polybar
Circle Foods
GCHP Polybar
Alembic Myrtle Banks
Martin Wine Cellar
Laurie Brown
Katrina/Rita Reporting Manager
225 342-1951

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod Kingsley House, Inc

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$2,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EPRO1053/EI17 - Kingsley House

$817,709.92

$2,000,000.00

$817,709.92

Apr 1 thru Jun 30, 2016

Activitiy Category:

$2,000,000.00

$0.00

N/A

01/01/2024

$0.00

To Date

01/01/2014

Direct Benefit (Persons)

$2,000,000.00

Total Funds Expended

Responsible Organization:

$817,709.92

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Kingsley House proposes to expand and dramatically enhance the capacity of its early childhood development and Adult Day
Health Care programs through a capital building project to include 24,000 additional square feet located at 1542 Constance
Street ("Taylor Campus Project") on 4.2 acres of vacant property directly adjacent to its existing main campus location.

Location Description:

1542 Constance Street, New Orleans, LA 70130, Orleans Parish

The project is considered 80-85 percent complete. Masonry, millwork, and window installations are 95 percent complete.
Installation of flooring and contrast painting below chair railing is complete. Constance Street demolition in front of the building
occured in March, but the old drainage system infrastructure collapsed. Meetings with city officials are being held to keep the
project on or as close to timeline as possible. Preparation work for permanent wire and brick fencing is about 80 percent
complete. Landscaping layouts are being discussed. Communication and approvals for construction financing have gone
smoothly over the course of the project. The GC, Trimark indicates that the project is on schedule for mid-May completions at
this point if all remaining project timelines are met.

Garrett Lieux, ED Reporting Manager
Ph. (225) 219-7801

Activity Progress Narrative:

Kingsley House (EPRO)Activity Title:

Project Number:

0031 (RLF)

Project Title:

Economic Development Revolving Loan Fund

$2,000,000.00$817,709.92Kingsley House, Inc

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Persons 0 0 0

0091 / PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Office of Community Development (OCD), Disaster

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Planning (PLAN)

Activitiy Category:

12/31/201605/09/2006

Area Benefit (Census)

Responsible Organization:

Planning Under Way

Planning (PLAN)Activity Title:

Project Number:

0091

Project Title:

Planning
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Overall

$15,500,000.00

Total Projected Budget from All Sources

Match Contributed

$15,500,000.00

$0.00

$0.00

$0.00

$15,352,423.27

$14,986,212.24

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$313,377.07

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$14,986,212.24

Total Funds Expended $313,377.07

Activity Description:

In the wake of the devastation wrought by Hurricanes Katrina and Rita, Governor Blanco established the Louisiana Recovery
Authority (LRA) to plan the recovery and rebuilding of Louisiana. The LRA was established by Executive Order KBB 2005-63 on
October 17, 2005. Due to the unprecedented scale of destruction to southern Louisiana, the Governor determined that a single
state agency should coordinate the resources committed by various state, federal, and private entities toward disaster recovery.
The LRA coordinates, leverages, and targets these newly committed resources with existing state and federal resources to
improve their efficiency and effectiveness and to avoid duplication of efforts. In accord with the scale of the disaster, LRA’s
planning responsibilities are broad in scope. The LRA is charged with securing funding and other resources for recovery efforts.
The LRA has established priorities and continues to develop strategies for disaster recovery. The LRA leads long-term
community and

$1,527.60$0.00Associated Reporters Inc

$239,417.80$0.00Calcasieu Parish Police Jury

$209,209.61$0.00Cameron Parish Police Jury

$336,338.11$0.00City of New Orleans - K/R

$51,375.00$0.00Concordia LLC

$20,550.00$0.00Covalent Logic, LLC

$285,980.72$0.00Gregory C. Rigamer & Assoc. Inc.

$182,700.00$0.00Iberia Parish

$344,250.97$0.00ICF Incorporated LLC.

$163,528.26$0.00Lafourche Parish Council

$274,058.18$0.00Louisiana Public Health Institute.

$8,570,825.88$0.00Louisiana Recovery Authority

$228,987.88$0.00Louisiana State University

$435,684.10$0.00Office of Community Development (OCD), Disaster

$847.75$0.00Office of Computing Services

$172,784.50$0.00Plaquemines Parish Government

$239,991.75$239,991.75Southeast Louisiana Flood Protection Authority East

$82,982.52$73,385.32St. Bernard Parish Government

$242,026.75$0.00St. Tammany Parish Government

$182,700.00$0.00Tangipahoa Parish

$54,130.00$0.00Technology Engineers Inc

$341,820.63$0.00Terrebonne Parish

$2,000,000.00$0.00The New Orleans Community Support Foundation.

$324,494.23$0.00University Medical Center Management Corporation

$313,377.07     Program Funds Drawdown $14,986,212.24
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regional planning efforts and works to ensure transparency and accountability. It also assists coordination of resource
allocations as it pertains to issues that may include, but are not limited to the following: 1) economic and workforce
development; 2) environmental quality and review; 3) temporary and permanent housing; 4) healthcare; 5) infrastructure and
transportation; 6) education; 7) fiscal stability; 8) family services; and 9) law and order.

Location Description:

Disaster affected parishes.

This expenditure represents continued progress by St. Bernard Parish in changing their zoning ordinances to reflect the current
comprehensive plan and the risk analysis being conducted by the SE LA Flood Authority to protect the levees in the New
Orleans metro area.
Sandra Gunner
Program Manager
(504) 556-9728

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1177322 713210 4332884# of Persons 43.63

LMI%: 43.63

0092 / Technical AssistanceProject # / Title:

Grantee Activity Number:

Activity Status:

Admin Technical Assistance - (SATA)

Activitiy Category:

Administration Under Way

Admin Technical Assistance - (SATA)Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$1,420,000.00

N/A Office of Community Development (OCD), Disaster

Total Projected Budget from All Sources

Match Contributed

$1,420,000.00

$0.00

$0.00

$0.00

$1,112,543.90

$1,018,979.96

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$97,778.17

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

N/A

$1,018,979.96

Total Funds Expended

Responsible Organization:

$97,778.17

Activity Description:

Provides funding for technical assistance to the Office of Community Development for the administration of the disaster recover
program.

Location Description:

State technical assistance.

Activity Progress Narrative:

Project Number:

0092

Project Title:

Technical Assistance

$4,000.00$0.00American Planning Association

$11.22$0.00AT&T Computer Sciences Corporation

$45,000.00$45,000.00Council of State Community Development Agencies

$376,839.61$50,498.68Louisiana Services Network Data Consortium

$63,750.00$0.00National Council for Community Development

$24,290.54$2,279.49Office of Community Development (OCD), Disaster

$499,999.79$0.00Southeast Louisiana Flood Protection Authority East

$2,350.00$0.00Urban Land Institute

$2,738.80$0.00Xavier University of New Orleans

$97,778.17     Program Funds Drawdown $1,018,979.96
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The above expenditure reflects training provided to grantees and staff for certification in Economic Development; Advanced
CDBG Training provided by COSCDA; and on-going technical assistance for grantees.
Sandra Gunner
Program Manager
(504) 556-9728

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0099 / Administrative CostsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Office of Community Development (OCD), Disaster

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Admin (SAAD)

Activitiy Category:

12/31/202305/09/2006

N/A

Responsible Organization:

Administration Under Way

Admin (SAAD)Activity Title:

Project Number:

0099

Project Title:

Administrative Costs
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Overall

$132,674,810.65

Total Projected Budget from All Sources $132,674,810.65

$0.00

$0.00

$132,674,810.65

$123,714,425.22

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$2,191,149.08

$2,278.36

$0.00

Apr 1 thru Jun 30, 2016

$2,278.36

N/A

$0.00

To Date

$123,614,196.78

Total Funds Expended $2,055,807.66

$4,389.00$0.00ACL Services LTD ACL Software

$472.76$0.00Allfax Specialties Inc.

$67.13$0.00American Office Machines, Inc.

$645.00$0.00American Planning Association

$530.90$0.00Andrus Security Co #786

$325.84$0.00Applied Language Solutions

$90.40$0.00Associated Time Instruments Co.

$14,269.76$0.00AT&T Computer Sciences Corporation

$915.32$0.00AT&T Corporation

$130,006.03$0.00AT&T Mobility II LLC DBA AT&T Mobility

$335.56$0.00Beau Box Property Management LLC

$1,056.05$0.00Bellsouth Communication Systems LLC

$180.00$0.00Brian K. Sennett Jr.

$146.00$0.00Brookwood Properties LLC DBA The Storage Center

$28.00$0.00Business Cards Tommorow "BCT"

$1,236.18$0.00Call One Inc.

$5,715.55$0.00Capital City Press The Advocate

$92.64$0.00Capital Glass & Mirror LLC

$4,833,588.30$0.00CB&I GOVERNMENT SOLUTIONS INC (HMGP)

$1,047.49$0.00Cellco Partnership, DBA Verizon Wireless

$3,079.51$0.00Central Parking System of Louisiana Inc.

$2,048,272.81$0.00CGI Technologies and Solutions

$11,711.08$0.00Chevron USA

$955.00$0.00Cintas Corporation #2

$1,344.00$0.00Civigenics Inc. DBA Secon

$22.50$0.00Clerk U.S. District Court Eastern District of Louisiana

$749,736.33$0.00CohnrReznick LLP Operating Account

$72,000.52$0.00Com-Net Services Inc.

$194.40$0.00Comet Press Newspapers Inc., DBA Daily Comet

$43,500.00$0.00Commercial Design Interiors LLC

$368.90$0.00Community Coffee Co. LLC

$1,106.43$0.00Contract Furniture Group LLC

$27,418.57$0.00Council of State Community Development Agencies

$2,191,149.08     Program Funds Drawdown $123,611,918.42
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$2,250.00$0.00Covalent Logic, LLC

$1,609.49$0.00Crockett's Security Guard Service, Inc.

$86,595.74$0.00Dell Marketing LP State & Local Governments

$92,270.28$0.00Division of Administration Facility Planning

$24,380.85$0.00DPS&C Public Safety Services Office of State Police

$1,775.44$0.00EAN Holdings, LLC DBA Enterprise Rent A Car

$81,383.77$0.00East Skelly LLC

$2,000.00$0.00Education Research & Information Services Inc.

$344.05$0.00Enterprise Holdings Inc. EAN Services, LLC

$35,811.36$0.00Environmental Systems Research Institute Inc.

$4,246.74$0.00Exxon Mobil Corp.

$36,187.04$0.00Federal Express Corp.

$30,316.56$0.00FGS Building Venture LLC

$476.62$0.00FIA Card Services NA DBA Bank of America

$11,335.00$0.00Frost-Barber Inc.

$4,862.66$0.00FuelTrac Inc.

$3,787.66$0.00Gannett River States Pub. Corp. DBA The Times, DBA

$584.00$0.00Gannett River States Publishing Co. DBA Gannett

$1,111.30$0.00Global Data Systems Inc.

$293,600.71$0.00Gordon, Arata, Mccollam, Duplantis & Eagan, LLP

$30,240.00$0.00Gregory C. Rigamer & Assoc. Inc.

$145.80$0.00Halifax Media Holdings LLC DBA The Courier

$210.00$0.00Hazel R. Bowser

$229,554.97$0.00Housing & Development Services, Inc.

$7,088,259.87$0.00Hunt, Guillot, & Associates, LLC

$2,576,795.00$0.00International Consulting Acquisition Co/STA Consulting

$1,510.00$0.00International Right of Way Association

$225.00$0.00Judicial Expense Fund for Civil District Court

$21,148.40$0.00Konica Minolta Business Solutions USA Inc.

$2,222,990.60$0.00KPMG LLP

$8,184.75$0.00LA Electric Co.

$5,200.00$0.00Lamar Construction & Development LLC

$4,972.50$0.00Lantec of Louisiana LLC DBA Lantec Computer Trng Ctr

$25,000.00$0.00Laporte, Sehrt, Romig, & Hand, APAC

$87.50$0.00Louisiana Association of Affordable Housing Provider

$1,821.25$0.00Louisiana Attorney Disciplinary Board

$236,884.85$0.00Louisiana Department of Culture, Recreation and

$1,688,613.09$94,075.66Louisiana Housing Corporation

$570.35$0.00Louisiana Municipal Association

$167,727.34$0.00Louisiana Office of Finance and Support Services

$115,870.39$0.00Louisiana Office of Risk Management
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$1,945,906.02$368,962.60Louisiana Office of Technology Services

$60.00$0.00Louisiana Secretary of State

$1,976,950.69$0.00Louisiana Solutions, LLC

$1,550.00$0.00Louisiana State Bar Association

$18,727.74$0.00Louisiana State Mail

$592.46$0.00Louisiana State Printing

$75.00$0.00Louisiana State Senate

$397.95$0.00Louisiana Weekly Publishing Co., DBA The Louisiana

$39,637.46$0.00Louisiana Workforce Commission

$412.03$0.00Mac Paper Converters Inc.

$290.00$0.00Michael Business Machines Corp.

$1,950.00$0.00National Center for Housing Management

$1,560.00$0.00National Council for Community Development

$2,010.00$0.00O'neill J. Vappie III

$578,138.77$0.00Office Facilities Corporation Division of Administration

$81,299,213.42$1,592,769.40Office of Community Development (OCD), Disaster

$1,264,935.82$0.00Office of Computing Services

$189,057.28$0.00Office Telecommunications Mgmt

$25,020.23$0.00Open Text, Inc.

$305,473.50$0.00Pan American Engineers Inc

$483.33$0.00Police Jury Association of Louisiana

$63,660.00$0.00Postlethwaite & Netterville

$2,100,016.49$0.00Providence Technical Services LLC

$504,810.71$0.00Quadel Consulting Corp.

$500.00$0.00Quality Movers of Louisiana

$116.72$0.00Quill Corporation

$7,835,130.25$0.00Reznick Group P. C.

$26.50$0.00RN Expertise Inc

$98.13$0.00Safeguard Business Systems

$1,777,917.50$0.00Salvaggio & Teal LTD Salvaggio, Teal & Associates

$47,128.71$0.00Sharp Electronics Corp. Government Sales

$1,129.72$0.00Shearman Company, LLC DBA American Press

$17,124.33$0.00SHI International Inc.

$120.00$0.00Signature Destination Management, LLC

$7,965.78$0.00Standard Parking Corporation Heal Garage

$46,135.14$0.00State Buildings IAT

$3,553.71$0.00Steffes, Vingiello & McKenzie

$105,960.27$0.00Technical Assistance Collaborative Inc. (DRU)

$410.46$0.00Tele-Communication Inc.

$3,895.69$0.00Tembua, Inc.

$11,280.49$0.00The Hon Company C/O Frost-Barber Inc.
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Match Contributed $0.00$0.00

Activity Description:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources. This includes
technical assistance as well as general administrative costs.

Location Description:

Office of Community Development (OCD)

The Total Funds Drawn does not equal the Total Funds Expended. Please see attached spreadsheet for the financial
reconciliation.
Karen Bourgeois
Budget Analyst
225 219-9600
The Disaster Recovery Unit (DRU) of the Office of Community Development (OCD), Division of Administration (DOA),

Activity Progress Narrative:

$679.58$0.00The Houma Courier Newspaper Corp.

$30.00$0.00The Moody Company

$312.00$0.00The Risk Management Association

$305.07$0.00The St. Tammany Farmer

$4,640.25$0.00The Times-Picayune, LLC

$783.82$0.00Tone Commander Systems Inc.

$1,650.00$0.00Troy Gibson

$32.24$0.00U.S. Courts AO-Pacer Service Center

$20,714.49$0.00Unisource Worldwide, Inc.

$30,250.00$0.00Valassis Direct Mail Inc. One Targeting Centre

$8,182.85$0.00Venyu Solutions Inc.

$32.62$0.00Verizon Wireless Services LLC

$1,979.01$0.00Voyager Fleet Systems Inc.

$45,684.56$0.00West Publishing Group

$6,482.48$0.00Westaff (USA) Inc.

$307,559.98$0.00Western Economic Services LLC

$9,538.02$0.00Xerox Corp.

$222.57$0.00Zelia LLC

$134.49$0.00Zinsel Glass and Mirror LLC DBA Capital Glass and

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Program Income used
for State AdminAdmin (SAAD) - PI0099Administration

Office of Community
Development (OCD),

Disaster Recovery Unit
(DRU) - Admin

General Account

Association Description:
Program income used on administration costs for the State of Louisiana.
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was created in the aftermath of the 2005 hurricanes Katrina and Rita. The DRU administers the CDBG Disaster Recovery funds
approved by Congress on December 23, 2005; June 30, 2007; and January 15, 2008. Personnel were hired from around the
United States, as well as within Louisiana, with experience in all aspects of CDBG programs. Managers and staff were retained
in the areas of homeownership housing; multifamily, rental, and supportive housing; infrastructure; economic development;
policy and reporting; legal; finance and auditing.
Experienced employees of the OCD-CDBG Program provide training as needed to newly hired. In addition, the OCD continues
to supply CDBG training in partnership with the Council of State Community Development Agencies. The DOA’s resources are
available to augment the DRU with expertise in budgeting, accounting, contract review, and legal matters. The DRU is in close
contact with the Louisiana Legislative Auditors, although the last contract (Agreed Upon Procedures) the DRU had with the
Legislative Auditor Recovery Assistance Services (RAS) expired June 30, 2010. This contract was for RAS to review contractor
invoices. RAS elected not to extend the services. The Division of Administration is currently conducting internal audits of the
OCD/DRU.
At the close of this quarter, the OCD-DRU had 0 student workers, 85 full-time, and 4 part-time employees.  In July 2010, the
DRU was authorized for a total of 118 positions.  In July 2011, the Division of Administration reduced the number of positions to
115.  In July of 2012, the Division of Administration once again reduced the number of positions; this time to 113.  This leaves
28 positions not currently filled.  Included in the full-time employee count are 2 classified positions and 18 positions not in the
State's Table of Organization.
The administrative budget is used to fund salaries and related benefits, travel expenses, operating supplies and services,
professional services, and inter-agency transfers. As the OCD-DRU further develops and implements program monitoring plans
this quarter, travel expenses remain steady.  The State follows the State Procurement Code. All sub-recipients are required to
follow Title 24 Part 84 and Part 85. Monitoring plans are still being developed for the new disaster recovery activities funded
under this program.
Kimberly H. Jupiter
Administrative Liaison
225 219-9600

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
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SAAD - Final Reconciliation 2nd Qtr 2016 (002).xlsxDocument
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$763,761.60

N/A Office of Community Development (OCD), Disaster

Total Projected Budget from All Sources

Match Contributed

$763,761.60

$18.50

$0.00

$0.00

$763,743.10

$209,193.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin (SAAD) - PI

$0.00

$659,791.28

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$304,629.13

$0.00

N/A

07/01/2023

$0.00

To Date

07/01/2014

N/A

$304,629.13

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This is the program income to be used on the state administration costs.

Location Description:

State of Louisiana Office of Community Development/Disaster Recovery Unit - 617 North Third Street, Baton Rouge, LA  70802

Budget increased this quarter due to generation of PI.
Laurie Brown
K/R Reporting Manager
225 342-1951

Activity Progress Narrative:

Program Income used for State AdminActivity Title:

Project Number:

0099

Project Title:

Administrative Costs

$209,193.67$0.00Office of Community Development (OCD), Disaster

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 862

Monitoring Visits 0 23

Audit Visits 0 5

Technical Assistance Visits 0 3995

Monitoring/Technical Assistance Visits 0 5

Report/Letter Issued 0 18
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